## **Update on Tevatron Collider Run II**

Michael Witherell HEPAP meeting August 5, 2002

## The Tevatron Collider Program



The Collider Run II is the most important activity at Fermilab.

## Physics of the Weak Energy Scale

- Precise t, W mass measurements
- Supersymmetry searches
- Search for new physics: hidden dimensions, strong dynamics, ...
- Low-mass Higgs search, in time

## **CP Violation and Quark Flavors**



## **Run IIa Luminosity Goals**



- Run IIa refers to operations supported by the collider configuration described in the Main Injector Project documents.
  - The official luminosity goal for Run IIa was defined in the data sheet for the Main Injector Project:
    - "The Tevatron proton-antiproton colliding beam luminosity will be increased to at least  $5 \times 10^{31} \text{cm}^{-2} \text{sec}^{-1}$ ."
      - This would lead in a few years to an integrated luminosity ∼2 fb<sup>-1</sup>.
  - In addition, we are doing everything feasible to exceed those goals with additional effort and the Recycler. We believe the limits are:
    - $-8x10^{31}$  with the present configuration
    - $-2x10^{32}$  with full benefit of the Recycler
    - These are our ambitious goals, pushing the accelerator complex an order of magnitude beyond previous performance

## The year so far




- 1/1 to 3/15
  - Typical L  $\cong$  1E31 Weekly  $\cong$  1 pb<sup>-1</sup>
  - Work on diagnostics, studying how to improve transfers and lifetimes
- 3/15 to 5/21
  - Typical L  $\cong 1 \rightarrow 1.8E31$  Weekly  $\cong 1 \rightarrow 3$  pb<sup>-1</sup>
  - Doubling of luminosity due to several 20% improvements.
- 5/21 to 7/1
  - Shutdown to install new stochastic cooling in antiproton accumulator
  - Development of new shot lattice to further improve pbar cooling
  - Some setbacks in luminosity and reliability
- 7/1 to 8/5
  - Restored reliable operations
  - Integrated new pbar lattice into operations
  - Record luminosity 2.64E31 7/26/02

## **Performance: Peak Luminosity**




#### Collider Run IIA Peak Luminosity



## Weekly integrated luminosity



#### Collider Run IIA Integrated Luminosity



## The Major Problems (as of 6/1/02)




7

- Transverse emittance of antiprotons
  - lattice, cooling \*successfully done; see plot
  - preserving emittance from Accumulator to collisions
- Long range beam-beam in the Tevatron
  - helix
  - aperture
- Backgrounds (esp. at CDF)
  - vacuum
  - shielding
- Other issues
  - mismatch
  - coalescing
  - beam stability
  - lifetime at 150 GeV

# Accumulator core emittance vs pbar stack size




#### **Accumulator Core Emittance**



## Luminosity vs pbar stack size





## **Additional effort on Run II**



- We have reassigned people to Beams Division and reassigned Run II accelerator tasks to other divisions.
  - See next two pages for snapshot of growing list.
- As of July 15, Steve Holmes is Acting Beams Division Head. Although he retains his role as Associate Director for Accelerators, he is spending full time in the Beams Division.
  - The sign on his door: "If it is not about Run II, I don't want to talk about it."
- We are preparing for more:
  - Lists from Particle Physics and Computing Divisions accounting for full effort of all scientists with information about criticality to key projects
  - List from Technical Division of things they could take on
  - List from Beams Division of Run II tasks and personnel needs
  - All-hands memo to the laboratory on additional help for Run II
- We are also making good use of accelerator experts from SLAC, LBL, CERN, BNL, and more.

# **Added key effort on Run II** from the Technical Division



	P. Limon	Chair of the Run II Advisory Committee
		& the Recycler effort
•	New engineer & tech	faster magnet repair and specialty magnet construction
	1 engineer & 1 tech	construction of kicker magnets
•	<ul><li>R. Stanek</li><li>D. Harding</li></ul>	magnet spares and vulnerability study
	Y. Pischalnikov	phototubes used for flying wires instrumentation
•	G. Romanov T. Khabiboulline	studying vibration in the Tevatron RF cavities as a possible source of heating
	P. Schlabach	magnetic field monitoring of beam line magnets
	20 technicians	tasks during the upcoming shutdown
	Programmers	c, c++, and Java programming

This is a growing list and there will be more in the near future.

## Added key effort on Run II from the Particle Physics and Computing Divisions



<ul><li>S. Pordes</li></ul>	overall responsibility for Instrumentation.
-----------------------------	---

J.Spalding
 Project Manager for the Run IIb accelerator project

H. Jostlein vacuum for the Recycler

M. Larwill loss monitor system for the Booster

C. Drennan flying wire system for the antiproton source

C. Rivetta beam loading compensation in the Main Injector

W. Johnson installation of beamline instrumentation

S. Morrison

H. Cheung Synchlight monitors

A. Hahn

P. Lebrun Shot Data Analysis (SDA)

S. Panacek

P. Spentzouris simulations of space charge effects in the Booster

J. Amundson

D.Slimmer labview software for the pbar flying wires system

many technicians tasks during the upcoming shutdown

This does not include less formal study groups on, for example losses.

This is a growing list and there will be more in the near future.

## **Collider summary**



- Luminosity improvements
  - The record luminosity is 2.64E31.
  - We are pushing immediately toward 4E31 and putting more emphasis on integrating luminosity.
  - We have increased *typical* initial luminosity from ~0.8E31 on 3/15 to ~2.2E31 on 7/31.
- Additional effort for Run II.
  - We already had increased funding for Run II out of rest of laboratory.
  - We have brought in substantial effort from other Divisions.
  - We have coupled help from other laboratories into the effort.
- We will have a new 12-month plan later in August that is grounded in what we now know.

## Physics prospects in Run II




- Precise measurements, looking for cracks in the Standard Model:
  - top quark and W boson properties
  - measurements of B mixing and CP parameters
- Possible discoveries
  - Higgs boson
  - Supersymmetry
  - Extra dimensions
  - New dynamics (technicolor, new gauge bosons)
  - Quark or lepton compositeness
- The detectors are much improved over Run I, so each pb<sup>-1</sup> is worth more.
- Every factor-of-2 increase in the integrated luminosity makes possible a new round of important physics results.
- First results were presented at ICHEP 2002 in Amsterdam...


## **DØ** status



- The detector is working and recording physics data
  - Both silicon and fiber tracker have hit efficiencies > 98%
- Data are being reconstructed and analyzed with a latency of ~ 1 week
- First physics measurements presented at ICHEP
  - based on 5-10 pb<sup>-1</sup> of data
- Improvements still in store:
  - Trigger and DAQ system
  - Offline reconstruction (alignment, efficiencies)
- By next summer, physics results with a few hundred pb<sup>-1</sup>:
  - Top quark
  - Jet cross section
  - Searches for physics beyond the SM





#### **Impact Parameter Resolution** vs p<sub>⊤</sub> (first pass alignment)




## DØ detector performance





















## **DØ W and Z measurements**








## DØ searches for new phenomena



- Gauge mediated SUSY
  - Cross section for  $\gamma\gamma + E_T^{miss} < 0.9 pb$
- First generation leptoquark
  - $M_{LQ} > 113 \text{ GeV for } B(LQ \rightarrow ej) = 1$
- Extra dimensions
  - Limits from ee, γγ final state
  - $M_S(GRW) > 0.92 \text{ TeV}$








Run II limits are not yet competitive, but show that D0 is ready for physics

### **CDF-II Status**




- Stable physics running established in early 2002
  - Complete Physics Trigger Table
    - ~140 triggers (e,  $\mu$ ,  $\tau$ ,  $\nu$ ,  $\gamma$ , jet, displaced track, b jet, ...)
- 23.5/pb recorded January-June 2002
- COT tracking performance excellent
  - $\varepsilon = 99\pm1\%$  (L3/offline reconstruction)
- High Trigger efficiency
  - $\varepsilon \sim 100 \%$  (L1 calorimeter trigger)
  - $\varepsilon = 96.1 \pm 0.1\%$  (L1 track trigger)
- Efficient Shift Operation July record 98.6%
- Offline Farms keep up with data processing.



## CDF Measurements of $\sigma B(W \rightarrow e \nu, \mu \nu)$






5547 candidates in 10 pb<sup>-1</sup>

$$\sigma_{W}*BR(W\rightarrow ev) (nb) =$$

$$2.60\pm0.07_{\rm stat}\pm0.11_{\rm syst}\pm0.26_{\rm lum}$$



4561 candidates in 16 pb<sup>-1</sup>

$$\sigma \cdot B(W \rightarrow \mu \nu) =$$


$$2.70 \pm .04_{\text{stat}} \pm .19_{\text{syst}} \pm .27_{\text{lum}}$$

Run 1 scaled to 1.96 TeV:  $2.72\pm0.02_{stat}\pm0.09_{syst}\pm0.10_{lum}$ 

Toward  $M_W$  and  $M_{top}$  for  $M_{Higgs}$  constraints








Si in 20 µs with offline accuracy

Millions of reconstructed charm in Run IIa

■ 
$$\Gamma(D \to KK)/\Gamma(D \to K\pi) = (11.17 \pm 0.48 \pm 0.98)\%$$
 (PDG: 10.83 ± 0.27)  
■  $\Gamma(D \to \pi\pi)/\Gamma(D \to K\pi) = (3.37 \pm 0.20 \pm 0.16)\%$  (PDG: 3.76 ± 0.17)  
Already comparable!

## **CDF:** B signals including hadronic triggers





Inclusive B lifetime with J/ψ's

$$c\tau \!\!=\!\! 458 \!\!\pm\! 10_{stat.} \pm\! 11_{syst.} \; \mu m \; \text{(PDG: 469 \pm 4 \; \mu m)}$$

Exclusive  $B^+ \rightarrow J/\psi K^+$  lifetime

$$c\tau\!\!=\!\!446\,\pm\!43_{stat.}\,\pm\!13_{syst.}\;\mu m\;\text{(PDG: 502\pm5\;\mu m)}$$






## **D0** and **CDF** W cross sections







Center of Mass Energy (TeV)

## **Run IIb**



• Additional luminosity provides greater precision for electroweak measurements, greater reach for exotic searches, plus the opportunity to observe a low-mass Higgs boson.

#### Accelerator

- Improve luminosity by factor of 2-3 with a number of modest upgrades.
- Accelerator advisory committee reviewing progress.
- Right now, the attention must be concentrated on run IIa.

#### Detectors

- Two upgrade projects:
  - Replace partly rad-damaged silicon detectors with new detectors of simpler design with more rad-hard technology.
  - Upgrade data acquisition and triggers to deal with higher luminosity.

## PAC at June meeting




- Physics is compelling.
  - "Even non-observation of the Higgs in Run IIb would be a result of extreme importance. If the Higgs is not observed, 95% CL exclusion over the mass range required by the electroweak precision data would put the Standard Model in crisis."
- Upgrades are needed.
  - "Maintaining the capabilities of the CDF and D0 detectors throughout the run is ... essential for the success of Run II."
- "The Committee recommends Stage I approval for the CDF and D0 Run IIb upgrade projects."
  - Silicon detector upgrades are well-specified and need to start construction right away.
  - Non-silicon upgrades are needed.
    - Some of the detailed design needs more results from data.
    - Construction of individual components will start as needed.


## MiniBooNE is about to start.


## •First neutrinos in a few days!

- -Detector is being tested with cosmic muons.
- -Proton beam has been commissioned.
- -Ready to go.



#### MiniBooNE Detector






#### Decay pipe now complete



First neutrino event



First supermodule complete



## Summary



- The luminosity has improved by  $\sim 2.5x$  since 3/15.
- We have added more effort to Run II.
- We will have a new 12-month plan later in August.
- The detectors are operating and recording high-quality physics data.
- The detector performance is as expected.
- The offline reconstruction is keeping up and the results look good.

#### Tevatron Physics is back.

• We are pushing even harder for additional increases in the Tevatron luminosity.