

DØ Status and Upgrade Plans

HEPAP meeting, Fermilab, April 26, 2002

John Womersley

Fermi National Accelerator Laboratory, Batavia, Illinois

<http://www-d0.fnal.gov/~womersle/womersle.html>






- DØ is an international collaboration of ~ 600 physicists from 18 nations who have designed, built and operate a collider detector at the Tevatron
- Physics goals
 - Precise study of the known quanta of the Standard Model
 - Weak bosons, top quark, QCD, B-physics
 - Search for particles, forces beyond those known
 - Higgs, supersymmetry, extra dimensions, other new phenomena
- Driven by these goals, the detector emphasises
 - Electron, muon and tau identification
 - Jets and missing transverse energy
 - Flavor tagging through displaced vertices and leptons




The past year


- About 35 pb^{-1} delivered so far
- Used for commissioning of
 - Detectors
 - Offline processing
 - Worldwide data access
 - Analysis
 - $e, \gamma, \text{jets}, \text{EM and jet energy scales, etc.}$




DØ detector roll-in



$\sim 11 \text{ pb}^{-1}$
now
on tape




Silicon Microstrip Tracker Status



100% commissioned



Barrels: 93% operational
F-disks: 96% operational
H-disks: 89% operational




Work in progress:
Integrating disks into tracking

John Womersley


K^0 signal, silicon standalone tracking



Tracking Status





Global Tracking
CFT ? SMT and
SMT ? CFT



DCA resolution $\sim 42 \text{ ?m}$ (using
SMT + axial & stereo fibers)

beam spot $\sim 30 \text{ ?m}$

Fiber Tracker
Electronics
100% installed
and working



Starting to see
impact parameter
signal for b-quarks






Calorimeter Status

100% commissioned

~55K readout channels

~0.1% dead/noisy


- As in Run 1, the EM energy scale is set by $Z \rightarrow e^+e^-$
 - EM resolution modeled well by Monte Carlo
- Jet E-scale from γ +jet events



Missing E_T



- Determine ME_T resolution from inclusive di-electron sample with at least one track match
 - Mainly Z, Drell-Yan

Snapshot of present performance




- Use ME_T significance to take into account event topology, found vertices, and known resolutions
 - Low significance – no physics ME_T
 - high significance - ME_T not likely due to mismeasurement

Significance is well described by Monte Carlo
 ? *we understand the resolutions*




Muon System




Muon system
100%
commissioned

Muons + CFT

(work in progress)




J/ψ signal, central + fwd ? triggers



$J/\psi \rightarrow \mu^+ \mu^-$



Muon
System
standalone




Trigger systems

One area where there is still work to be done

- Level 1
 - Calorimeter and muon system triggers working very well



Muon trigger rate vs. luminosity



Level 1 central track trigger coming
(first sector by May 1?)

Evolution of our trigger matches
laboratory's 2002 luminosity plan



- Level 2

- Ready to go, muon algorithms demonstrated, start rejecting next Monday
- Silicon trigger coming as scheduled this summer (funded through NSF MRI)



- DAQ

- Technical problems with baseline implementation led to decision to move to an ethernet based system
 - uses single-board computers in VME crates and Cisco switches
- Strong team, good progress
 - excellent role played by Fermilab Computing Division
- Adiabatic upgrade path with full system in place this summer

switched to
new software at
end of March

- Level 3

- 48-node Linux level 3 farm installed, working and selecting events:




Physics analysis is starting


- Physics and object ID groups are very active
 - First two Run 2 PhD's with theses based on data
- Interesting events being collected, point to our future physics direction




– $?? + ME_T$ candidate




extra dimensions ($ee + ??$)





$W?$ candidate




– $W + 4\text{jets}$ candidates



trilepton candidates (SUSY)





Upgrades

- The present detector was designed for $\sim 2\text{fb}^{-1}$ and $2 \times 10^{32} \text{ cm}^{-2} \text{ s}^{-1}$
- The Director has set the goal of accumulating $\sim 15 \text{ fb}^{-1}$ before LHC physics
 - Physics motivation: Higgs and Supersymmetry
 - Exceeds radiation tolerance of existing silicon detector
 - Requires higher luminosities, $\sim 5 \times 10^{32} \text{ cm}^{-2} \text{ s}^{-1}$, trigger upgrades

Replace Silicon Detector with a more radiation-hard version

Improve impact-parameter resolution (b-tagging)

Maintain good pattern recognition

Cover $|\eta| < 2$

Upgrade Trigger

Shift functionality upstream and increase overall Level 1 trigger capability – contain rates, dead time



- Calorimeter clustering & digital filtering
- Enhance track trigger to respond to increased occupancies

- Calorimeter cluster match with track

Incremental Upgrades to Level 2, Level 3 Triggers and online system




Silicon Detector



- Single sided silicon, barrels only
- Detector installed in two halves inside collision hall in ~7 month shutdown
- Inner (vertexing) layers L0, L1

- Axial only
- mounted on carbon support




- Outer (tracking) layers L2-L5
 - Axial and stereo (tilted sensors)
 - Stave structures



Silicon Performance

Performance studied with full GEANT simulation and pattern recognition



Possible scope reductions investigated using efficiency for WH \rightarrow $l\bar{l}bb$ as metric

Change	Loss in luminosity relative to baseline
Omit layer 1	24% (no inefficiencies) 44% (realistic efficiency)
Omit Layer 4	12% (no inefficiencies) 14% (realistic efficiency) 38% (silicon standalone) needed for $ \eta > 1.6$
Shorten in z	27%



Silicon performance meets our requirements (Run 2 workshops) but would be seriously impacted by any descoping



Trigger upgrades

System	Problems	Solutions
Cal	1) Slow signal rise ? trigger on wrong crossing 2) Trig on ?????=0.2?0.2 TTs ? poor resolution, slow turn-on	<ul style="list-style-type: none"> Digital Filter Clustering (jets) Isolation and shape cuts (e/?)
Track	Rates sensitive to occupancy (i.e. number of min bias events)	<ul style="list-style-type: none"> Narrower Track Roads Improve Cal-Track Match
Muon	No Additional Changes Needed	<ul style="list-style-type: none"> Requires Track Trigger

- L1 calorimeter:



Effect of Level 1 upgrades

Bandwidth limit at level 1 is ~ 5kHz


Trigger	Example physics channel	L1 rate (kHz) no upgrade	L1 rate (kHz) with upgrade
EM Trigger 1 trigger tower > 10 GeV	W ? e?	9	0.5
Jet Trigger 2 trigger towers > 4 GeV	ZH ? ??bb	2	0.5
Two Track Trigger 2 isolated tracks > 10, 5 GeV matched with EM energy	H ? ??	60	0.7
Muon trigger Muon scintillator matched with track > 10 GeV	W ? ??	6	2



Cost and schedule

- Fully resource-loaded schedule, cost estimate in place
 - Director's cost, schedule and management review April 23-25
 - Detailed, conservative approaches taken throughout
 - Time, other contingencies undergoing special scrutiny
 - Lab guidance being integrated as project develops

Example of the level of detail:



Total M&S cost = \$16.3M (includes 37% contingency)
Total project cost ~ \$30M
including non-DOE funds, labor, overhead, escalation, etc.



Project Status

- Run 2b upgrade has matured into a solid, well-defined project
 - Scope carefully crafted to Run 2b physics goals
 - Silicon design very advanced, TDR written, R&D underway
 - Trigger needs well established, TDR written, technical designs being aggressively pursued
 - Project management in place, lead individuals identified, major institutional assignments made
 - Strong personnel/groups in place at all levels
- Director's Technical Review in December
- Fermilab PAC meeting in April 2002
 - Endorsed both the silicon and trigger upgrades as "essential"
- NSF MRI award (\$2.4M) for silicon in July 2001 (thanks!)
- NSF MRI proposal (\$2.6M) for trigger submitted in January 2002
- We are looking forward to obtaining necessary approval for construction funds at DOE Baseline Review this summer



Outlook

- Great progress with installation, integration, commissioning of the detector and understanding the data
 - Fiber tracker electronics and new DAQ system have made great strides
- Preliminary results are very encouraging and indicate that the DØ detector will be able to fully exploit the rich physics opportunities of Run 2
 - We are reconstructing electrons, muons, jets, missing E_T , J/ψ , W 's and Z 's
 - We know what needs to be done and we are working very hard to
 - commission the remaining detector elements and optimize detector, trigger and DAQ performance
 - understand calibration and alignment
 - improve selection and reconstruction procedures
 - obtain approval and start construction of the upgrades

We are on the road to exciting physics

