

Actions Authorized by CD Approval/DOE O 413.3A (Approved 7/28/06)

<i>Preconceptual Planning</i>	<i>Conceptual Design</i>	<i>Preliminary Design</i>	<i>Final Design</i>	<i>Construction</i>	<i>Operations</i>
❖	❖	❖	❖	❖	❖
CD-0	CD-1	CD-2	CD-3	CD-4	
Approve Mission Need	Approve Alternative Selection and Cost Range	Approve Performance Baseline	Approve Start of Construction	Approve Start of Operations or Project Completion	

Actions Authorized by Critical Decision Approval				
CD-0	CD-1	CD-2	CD-3	CD-4
<ul style="list-style-type: none">• Proceed with Conceptual Design• Request PED funding• Start monthly PARS and Quarterly Project Performance Rpting	<ul style="list-style-type: none">• Allow Expenditure of PED Funds for design• Approval of long-lead procurement if necessary	<ul style="list-style-type: none">• Establish Performance Baseline• Continue design• Request construction funding	<ul style="list-style-type: none">• Approve expenditure of funds for construction	<ul style="list-style-type: none">• Allow start of operations or project completion
Prerequisite Activities for Critical Decisions				
<ul style="list-style-type: none">• Review of Mission Need Statement (MSN). Review by Office of Program Analysis and Evaluation (CF-20) for \$100M or greater.• Perform Mission Need Independent Project Review (IPR) for Major System (MS) projects (>=\$750K)• Perform Pre-conceptual Planning• Evaluate Information Technology (IT) projects with Departmental Enterprise Architecture framework	<ul style="list-style-type: none">• Review of Acquisition Strategy (AS) (OECM review for MS project)• Design Review of Conceptual Design• Assess Requirements Analysis, Risk Analysis, Alternative Analysis, and Value Management.• Appoint FPD• Establish and charter Integrated Project Team• Ensure compliance with One-for-One Replacement requirement for building square footage• Ensure Integrated Safety Management Implementation• Ensure consideration for High Performance Sustainable Building• Assess QA Program is acceptable	<ul style="list-style-type: none">• Perform Baseline External Independent Review (EIR) and validation by OECM for \$100M or greater or Program IPR for \$20M to less than \$100M• Perform Independent Cost Review or Independent Cost Estimates for MS project as part of OECM EIR• Design Review of Preliminary Design• Establish compliant project EVMS for \$20M or more, and certifiable EVMS for project TPC with \$50M or more• Value Engineering (as applicable)• Incorporate High Performance Sustainable Building provisions into design• Determine QA Program is acceptable	<ul style="list-style-type: none">• Perform Executability EIR by OECM for MS projects• Perform IPR for Non-MS projects	<ul style="list-style-type: none">• Verify Key Performance Parameter or Completion Criteria achieved• Perform Readiness Assessment or Operational Readiness Review• Revise environmental management system. <p><u>Post CD-4 Closeout</u></p> <ul style="list-style-type: none">• Perform Final Administrative & Financial Closeout• Conduct Post Implementation Review for IT projects
Additional Prerequisite Activities / Documents for Hazard Category 1, 2, and 3 Nuclear Facilities				
	<ul style="list-style-type: none">• Perform Technical IPR• Prepare Conceptual Safety Design Report (SDR)• Prepare Safety Evaluation Report (SER)	<ul style="list-style-type: none">• Prepare Preliminary SDR• Prepare SER	<ul style="list-style-type: none">• Prepare Preliminary Documented Safety Analysis Report (SAR)• Prepare SER	<ul style="list-style-type: none">• Prepare Documented SAR with Technical Safety Requirements• Prepare SER
Prerequisite Documents				
<ul style="list-style-type: none">• MNS• Tailoring Strategy	<ul style="list-style-type: none">• Conceptual Design Report• Acquisition Strategy• Preliminary PEP,• Preliminary Hazard Analysis (HA),• Preliminary Security Vulnerability Assessment Report (SVAR)• Risk Management Plan• Risk Assessment• Initial Cyber Security Plan for IT projects.	<ul style="list-style-type: none">• Preliminary Design• Updated PEP• Updated HA (Approved at Field Level)• Updated Preliminary SVAR• Performance Baseline• Updated Risk Assessment• NEPA Documentation• Updated Initial Cyber Security Plan for IT projects	<ul style="list-style-type: none">• Final Design• Updated CD-2 Documents• Updated QA Program• An Approved Construction Project Safety and Health Plan• Updated Cyber Security Plan for IT projects	<ul style="list-style-type: none">• Checkout, Testing and Commissioning Plan• Project Transition/ Closeout Plan• Transition-to-Operations Plan• Finalized QA Plan, SVAR, HA Report, Construction Project Safety and Health Plan,• Finalized Cyber Security Plan for IT projects and completed Certification and Accreditation, as required <p><u>Post CD-4 Closeout</u></p> <ul style="list-style-type: none">• Final Project Closeout Rpt• Lessons Learned Report• Required Operational Documentation
Budget Related Documents				
<ul style="list-style-type: none">• After CD-0 approval, Exhibit 300 for Projects =>\$20M: Annual submission initiated during the federal budget cycle when funds are requested.• Project Data Sheets: Annual submission initiated during the federal budget cycle when TEC funds are requested.				