% Complete

Site S Y e g

DOE Project Name cnde | Prog- | Prog. Director" TPC ($K) TEC ($K) sranned| Actual
Office Mgr. anne EIUE
U. S. CMS--LHC Project (MIE) FERMI | HEP | T. Ferbel |P. Carolan| 167,250 167,250 98.2% | 96.7%
U. S. ATLAS--LHC Project (MIE) BNL HEP | T. Ferbel |P. Carolan| 163,750 163,750 97.9% | 97.9%
Large Area Telescope (MIE) SLAC HEP | K. Turner | E. Valle 45,000 45,000] 99.1% | 97.5%
U.S. LHC Accelerator (MIE) FERMI | HEP | T. Ferbel |P. Carolan| 111,500 111,500 99.8% | 99.3%

Run IIb D-Zero Detector Project (MIE) |FERMI [ HEP M. . P. Philp 18,143 18,143

Procario
Run IIb CDF Detector Project (MIE) FERMI | HEP M. P. Philp 11,919 11,919

Procario



http://www.usatlas.bnl.gov/
http://uscms.fnal.gov/default.html
http://www-td.fnal.gov/LHC/USLHC.html
http://www-cdf.fnal.gov/run2b.html
http://d0server1.fnal.gov/projects/run2b/index.html
http://www-glast.stanford.edu/
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