PAGE  
6

REPORT ON THE STATUS OF THE FACILITIES AND INFRASTRUCTURE PROGRAM AT SCIENCE LABORATORIES

AS OF SEPTEMBER 30, 2002

Background

In the Fiscal Year 2002 (FY 2002) Energy and Water Development Appropriations Act, Public Law 107-66, Congress provided $10,000,000 for a new Facilities and Infrastructure (F&I) program to improve the facilities and infrastructure at the Department of Energy (DOE) science laboratories.  It directed that at least 25 percent of this funding be used to dispose of excess facilities that will provide the greatest impact on reducing long-term costs and risk.

The Report (107-112, page 116) accompanying the House FY 2002 Energy and Water Appropriations bill requires that the Department provide a semi-annual report on the status of the F&I program to the Committee on Appropriations. Specifically, the report requires that:

“The Department is to provide a semi-annual report to the Committee on the status of the facilities and infrastructure program.  The report should include the current priority list of proposed facilities and infrastructure projects including cost and schedule requirements.  For each site, the report is to include: a current ten-year site plan that demonstrates the reconfiguration of its facilities and infrastructure to meet its missions and to address its long-term operational costs and return on investment; the current budget for all facilities and infrastructure funding in this program, as well as all funding for maintenance and infrastructure upgrades funded through other parts of the budget; and the current status of each facilities and infrastructure project compared to the original baseline cost, schedule, and scope.”

Reporting

This is the second in a series of semi-annual reports required, as described above, to report on the status of the Office of Science (SC) F&I program.  Because the genesis and development of the program have already been described in the first semi-annual report, this report focuses primarily on the status of the program, and related developments, as of September 30, 2002. 

Current priority list of proposed facilities and infrastructure projects including cost and schedule requirements

The current priority list of excess facilities disposition projects is shown in Table 1.  It lists the laboratory, the project tracking number, the title of the facility eligible for cleanup for 

reuse or demolition, the estimated cost of the project, the square footage that will be cleaned up or demolished, the annual surveillance and maintenance (S&M) savings from disposition of the facility, and the fiscal year in which the facility is expected to be cleaned up or demolished (if known). 

Table 1 shows that there is a backlog of 44 projects, involving some 65 structures (some projects involve more than one structure), with an estimated cost of approximately $22 million, an area of approximately 660,000 square feet, and an annual S&M cost of approximately $1.9 million.  In addition to projects at SC laboratories, the list includes two projects involving demolition of Magnetic Fusion Energy legacy facilities at the Lawrence Livermore National Laboratory whose construction was funded by SC.

The facilities in Table 1 are mostly those that remain from Table 1 in the previous report, after removing those that were eliminated in fiscal year 2002.  The primary difference is inclusion of new projects submitted by the Fermi National Accelerator Laboratory and Oak Ridge National Laboratory (ORNL) after the first report was prepared.  Additional changes include reordering of the priority of some projects, as well as replacement of some projects with projects determined by the laboratories to have a higher priority for elimination.  A number of the new ORNL projects involve cleanout and stabilization of contaminated facilities prior to their transfer to the Office of Environmental Management (EM) for ultimate disposition, although the Department is currently reviewing its existing facility transfer policies.  At issue are 29 process-contaminated facilities at SC laboratories with an estimated D&D cost of $175 million.  D&D of these facilities is not currently included in the Science Laboratory Infrastructure (SLI) Excess Facilities Disposition subprogram.
Table 1 also shows the projects that have been selected for funding in FY 2003 and are presented in the President’s request for the SLI Excess Facilities Disposition subprogram in FY 2003.  As was stated in the request, “individual projects and amounts are subject to revision based on evolving program priorities, including risk reduction (e.g., removal of hazards), footprint reduction, cost savings (e.g., elimination of surveillance and maintenance costs), and availability of space/land for new research activities.”  They are also subject to change based on more detailed planning and experience gained from disposition of FY 2002 projects (e.g., better estimates of costs, changes in project sequences).  Final decisions on FY 2003 projects will be made after the funds are appropriated.

Current 10-year site plans

As indicated in the previous semi-annual report, SC is participating with other program offices in revising DOE Order 430.1A, Life Cycle Asset Management, to identify corporate requirements for 10-year site plans (TYSPs).  We expect that the revised order, called Real Property Asset Management (RPAM), will be issued in early 2003, and that the TYSPs will be submitted in accordance with the new Order in May 2003.  SC laboratories currently 

have updated their year 2000 Strategic Facility Plans as part of the Institutional Planning Process.  These are similar in scope and purpose to the TYSPs. 

Current budget for all facilities and infrastructure funding

The President’s request for all SC funding for facilities and infrastructure in FY 2003 is listed in Table 2, including the funding under the Facilities and Infrastructure (Excess Facilities Disposition) subprogram.  Please note that Table 2 includes funding for SC facilities at Lawrence Livermore National Laboratory, Sandia National Laboratories and “All Others” in order to show the total SC budget for facilities and infrastructure.

Current status of each project

The current status of the projects funded by the SC Excess Facilities Disposition subprogram in FY 2002 is summarized in Table 3.  Overall, the FY 2002 projects are within baseline. Though the costs of some projects increased from the original estimates (e.g., at LBNL and ORNL), the costs of other projects decreased (also at LBNL, ORNL and SLAC), so that the total costs remain within baseline, both for each laboratory and across the program. In fact, the cost for the project at SLAC decreased by more than a factor of two.  Likewise, the schedules are within baselines, with all of the projects being completed, or to be completed shortly.  The scopes of the projects are within or exceed the baseline, with the project at LLNL resulting in the cleanup of an area more than a factor of two greater than originally estimated.

It should be noted that the House Appropriation Committee directed that new and innovative D&D practices be implemented to reduce costs and expedite site cleanups, and cited an example of cost savings at the Rocky Flats site.  Though most of the projects funded by the Excess Facilities Disposition subprogram are conventional in nature, the laboratory project managers were able to employ some innovative contracting processes that resulted in significant cost savings or scope increases.  Examples of these practices include:

1. On the Neon Compressor Building Demolition at FNAL, the laboratory combined procurement with other work in the vicinity of the project to achieve cost and coordination efficiencies that maintained the project within baseline.
2. The LLNL project was accomplished by using an "Assets for Value" salvage contract.  In that contract, the laboratory offered up legacy equipment as an offset to the contractor to lower his bid price.  This led to the clearing of an additional 70,000 sq. ft. for the estimated cost of the project.

3. A major thrust of demolition of Building 331 and the dog kennels at Pacific Northwest National Laboratory was to achieve cost avoidance through recycling of material from the demolition, and to optimize the diversion of material from disposal to reuse and recycling.  The total gross revenue and cost avoidance to DOE as a result of optimizing recycling/reuse during this project is $30,416.  The cost to the project to pursue recycling/reuse over disposal is estimated at $8,000.  The net cost avoidance is, thus, $22,416.

4. For the building demolitions at SLAC, the laboratory was able to receive a favorable bid by incorporating all of the Environment Safety and Health issues as a performance measure in the demolition specification.  This resulted in cost savings of $216,000, which will be used for demolition of additional buildings in early FY 2003.  This approach is essentially the same as the one employed at the Rocky Flats project.

Overall, the Office of Science is satisfied with the management systems in place, and project execution progress to date, and expects similar level of achievement on the 

FY 2003 projects.  Because of the inherent uncertainty in making the estimates for disposal projects prior to detailed characterization of conditions and contaminants, it is anticipated that there will be additional changes to the baseline cost, scope, and schedule as work progresses, and the cost estimates may need to be refined.

Photographs of some of the cleanout and demolition projects completed in FY 2002 are attached.
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02-ANL-1

Bldg. 205 Sample Carousel

350

$          

 

130

Completed

Within Baseline

02-ANL-2

Bldg. 315 Cell 6 Pit Cleanup

100

$          

 

576

Completed

Within Baseline

02-ANL-3

Bldg. 315 Radiochemistry Lab D&D

360

$          

 

600

Completed

 Within Baseline/Scope 

Exceeded 

02-BNL-01

Bldg. 318 Demolition

750

$          

 

24,708

Completed

Within Baseline

02-BNL-02

Bldg. 194/426 Demolition

600

$          

 

19,636

Completed

Within Baseline

02-FNAL-01

Neon Compressor Building Demolition

53

$            

 

924

Out for Bid

Within Baseline

02-LBNL-01

Removal of Motor Generators from Bldg. 51

330

$          

 

3,300

99% Completed

Cost Increased to $370K

02-LBNL-02

Removal of the Heavy Ion Spectrometer System Magnet 

and One Bldg.

300

$          

 

8,000

99% Completed

Cost Increased to $480K

02-LBNL-03

Remove Shield Blocks/Beam Lines from Experimental 

Particle Beam Hall

1,870

$       

 

9,000

90% Completed

 Cost Decreased to $1,620K 

Area Incr'd. to 14,500 sq.ft. 

02-LLNL-01

Demolish/Remove Magnetic Fusion Energy DC Power 

Supply

350

$          

 

60,000

Completed

 Within Baseline/Scope 

Increased to 130,00 ft. sq. 

02-ORNL-01

Bldg.9201-3 Cleanout and Stabilization

850

$          

 

187,300

Completed

Cost Increased to $925K

02-ORNL-02

Bldg. 5500 Cleanout and Stabilization of EN Tandem 

Space

625

$          

 

7,000

Cleanout

Cost Increased to $925K

02-ORNL-03

Demolition of Buildings 2013, 2506 and 6003

1,650

$       

 

29,915

Completed

Cost Decreased to $1,250K

02-PNNL-01

Demolish Bldg. 331 and Dog Kennels

497

$          

 

26,000

Almost Completed

Within Baseline

02-PPPL-01

Preparation for Princeton Beta Experiment-Modification 

Disposition

875

$          

 

27,000

Almost Completed

Within Baseline

02-SLAC-01

Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 

295, 296, 297, 404

400

$          

 

13,205

Completed

Within Baseline

Total

9,960

$       

 

417,294

Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

Semi-Annual Report: September 2002 


Demolition of Building 917 at Brookhaven National Laboratory.
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Demolition of Building 6003 at Oak Ridge National Laboratory.

[image: image3.jpg]



Demolition of Building 2013 at Oak Ridge National Laboratory
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Cleanout of shield blocks from Building 51 at Lawrence Berkeley National Laboratory


* Preliminary estimates based on field requests.  Final decisions on FY 2003 projects

   will be made after the funds are appropriated.
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Table 1 – Continued
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ANLE

1

Bldg. 40 (Instrument Calibration) Disposal

500

$               

 

4,929

55

$       

 

2003

ANLE

2

Partial Facility Demolitions

660

$               

 

2,020

-

$          

 

2003

ANLE

3

Bldg. 306 C132A&B Decontamination

550

$               

 

130

22

$       

 

ANLE

4

Bldg. 306 Room D002 (Cell 2) Decontamination

250

$               

 

550

33

$       

 

ANLE

5

Bldg. 202 (Kennels) Partial Disposal

300

$               

 

8,000

50

$       

 

ANLE

6

Bldg. 205 H-125/H-126 Cell D&D

350

$               

 

2,360

45

$       

 

2004

ANLE

7

Bldg.203 Service Floor Radium Cleanup

3,000

$            

 

23,954

6

$         

 

Total

5,610

$            

 

41,943

211

$     

 

BNL

1

Bldg. 89,90,91 Demolition

775

$               

 

26,329

1

$         

 

2003

BNL

2

Bldg. 428 Demolition

100

$               

 

1,642

1

$         

 

BNL

3

Bldg. 158 Demolition

350

$               

 

12,898

1

$         

 

2004

BNL

4

Bldg. 324 Demolition

125

$               

 

4,073

1

$         

 

BNL

5

Bldg 208 Demolition

300

$               

 

11,917

1

$         

 

2004

BNL

6

BLdg 118 Demolition

175

$               

 

5,442

1

$         

 

2003

Total

1,825

$            

 

62,301

6

$         

 

FNAL

1

Muon Enclosures Pilot Program-3

178

$               

 

2,650

2004

FNAL

2

Muon Enclosure Demolition-19 (Minus Pilot)

973

$               

 

8,715

FNAL

3

Bubble Chamber Demolition

233

$               

 

3,000

FNAL

4

Laser Building Demolition

67

$                 

 

912

FNAL

5

Lab G Trailer Demolition

31

$                 

 

1,440

FNAL

6

PCenter Trailer Demolition

28

$                 

 

720

FNAL

7

Lab G Slab Demolition

70

$                 

 

1,000

FNAL

8

Site 50-Shed B Demolition

26

$                 

 

774

Total

1,606

$            

 

19,211

-

$          

 

LBNL

1

Dispose Exp. Hall Concrete Shield Blocks

800

$               

 

4,000

2003

LBNL

2

Dispose Magnets and Activated Components

150

$               

 

2,400

2003

LBNL

4

Remove B51A Beamline

950

$               

 

3,900

LBNL

5

Remove Local Injector

860

$               

 

1,200

LBNL

6

Remove Lead Dust Filters and Fan Equipment

905

$               

 

2,600

LBNL

7

Remove Misc Metal Equipment from Accelerator

845

$               

 

1,000

LBNL

8

Remove Upper Layer Roof Concrete Sld Blks

390

$               

 

2004

Total

4,900

$            

 

15,100

-

$      

 

Table 1 - Office of Science Unfunded Facilities Disposition Projects* - September 30, 2002
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1

Demolish MFE Bridge and Utility Lines

250

$               

 

1,130

15

$       

 

2003

LLNL

2

Remove MFE Legacy Facilities at B445

550

$               

 

15,000

6

$         

 

2004

Total

800

$               

 

16,130

21

$       

 

ORNL

1

Bldg. 1000 Deactivation/Demolition

1,200

$            

 

59,503

390

$     

 

2003

ORNL

2

Trailer Dispostion Project (Phase II)-10

165

$               

 

9,765

65

$       

 

ORNL

3

Bldg. 0961 Demolition

90

$                 

 

3,596

1

$         

 

ORNL

4

Bldg. 2093 Demolition

55

$                 

 

420

5

$         

 

ORNL

5

Bldg. 9204-1 Cleanout

1,500

$            

 

196,700

750

$     

 

ORNL

6

Bldg. 9401-1 Cleanout

300

$               

 

12,000

200

$     

 

ORNL

7

Bldg. 2024 Cleanout and Deactivation

150

$               

 

10,300

75

$       

 

ORNL

8

Bldg. 9999-3 Cleanout

100

$               

 

2,400

3

$         

 

ORNL

9

Bldg. 2011 Cleanout and Stabilization

270

$               

 

5,618

38

$       

 

ORNL

10

Bldg. 3013 Cleanout and Deactivation

50

$                 

 

616

5

$         

 

ORNL

11

Demolish Freel's Bend And Solway Facilities

2,000

$            

 

65,479

10

$       

 

ORNL

12

Bldg. 7600 Cleanout and Deactivation

70

$                 

 

107,922

10

$       

 

Total

5,950

$            

 

474,319

1,552

$  

 

PPPL

1

PBX-M/PLT Control Room Removal

545

$               

 

12,000

55

$       

 

2003

PPPL

2

PBX-M/PLT Subsystem Removals and C-site Cooling 

Tower Demolition

980

$               

 

18,200

55

$       

 

2004

Total

1,525

$            

 

30,200

110

$     

 

Total FY 03 Funding

5,055

$            

 

117,753

517

$     

 

Grand Total

44 Projects

65 Structures

22,216

$          

 

659,204

1,900

$  
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Direct-

Funded 
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Investment*

Indirect 

Funded 
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Ames

 $      675 

675

$            

 

720

$               

 

ANL-E

3,045

$        

 

7,215

$   

 

 $     1,160 

11,420

$        

 

17,029

$           

 

BNL

7,563

$        

 

10,640

$ 

 

950

$        

 

19,153

$        

 

12,659

$           

 

LBNL

6,800

$           

 

4,657

$        

 

6,450

$   

 

950

$        

 

12,057

$        

 

7,761

$            

 

FNAL

20,093

$          

 

4,800

$   

 

4,800

$         

 

10,556

$           

 

LLNL

250

$        

 

250

$            

 

ORNL

235,571

$        

 

10,816

$      

 

7,995

$   

 

1,200

$     

 

20,011

$        

 

14,420

$           

 

PNNL

4,000

$        

 

4,500

$   

 

8,500

$         

 

3,697

$            

 

PPPL

1,075

$   

 

545

$        

 

1,620

$         

 

3,323

$            

 

Sandia

3,200

$           

 

100

$      

 

100

$            

 

SLAC

6,000

$           

 

4,460

$   

 

-

$            

 

4,460

$         

 

4,502

$            

 

TJNAF

1,500

$        

 

440

$      

 

1,940

$         

 

2,750

$            

 

All Others

1,985

$   

 

2,945

$     

 

4,930

$         

 

305

$               

 

Total SC Budget

271,664

$        

 

31,581

$      

 

50,335

$ 

 

8,000

$     

 

89,916

$        

 

77,722

$           

 

* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

** Funded from laboratory overhead or space charges

Table 2 - Current Office of Science FY 2003 Budget ($1000s) for Facilities and Infrastructure
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02-LLNL-01

Demolish/Remove Magnetic Fusion Energy DC Power 
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350
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60,000

Completed

 Within Baseline/Scope 
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02-ORNL-01

Bldg.9201-3 Cleanout and Stabilization
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Completed
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417,294

Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

Semi-Annual Report: September 2002 

[image: image9.wmf]Lab

Tracking 

No.

Facility Eligible for Disposal

Estimate of 

Disposition 

Cost (TEC)-$ K

Square 

Footage

Annual 

S&M 

Savings-     

$ K

Fiscal Year 

of Cleanup

ANLE

1

Bldg. 40 (Instrument Calibration) Disposal

500

$               

 

4,929

55

$       

 

2003

ANLE

2

Partial Facility Demolitions

660

$               

 

2,020

-

$          

 

2003

ANLE

3

Bldg. 306 C132A&B Decontamination

550

$               

 

130

22

$       

 

ANLE

4

Bldg. 306 Room D002 (Cell 2) Decontamination

250

$               

 

550

33

$       

 

ANLE

5

Bldg. 202 (Kennels) Partial Disposal

300

$               

 

8,000

50

$       

 

ANLE

6

Bldg. 205 H-125/H-126 Cell D&D

350

$               

 

2,360

45

$       

 

2004

ANLE

7

Bldg.203 Service Floor Radium Cleanup

3,000

$            

 

23,954

6

$         

 

Total

5,610

$            

 

41,943

211

$     

 

BNL

1

Bldg. 89,90,91 Demolition

775

$               

 

26,329

1

$         

 

2003

BNL

2

Bldg. 428 Demolition

100

$               

 

1,642

1

$         

 

BNL

3

Bldg. 158 Demolition

350

$               

 

12,898

1

$         

 

2004

BNL

4

Bldg. 324 Demolition

125

$               

 

4,073

1

$         

 

BNL

5

Bldg 208 Demolition

300

$               

 

11,917

1

$         

 

2004

BNL

6

BLdg 118 Demolition

175

$               

 

5,442

1

$         

 

2003

Total

1,825

$            

 

62,301

6

$         

 

FNAL

1

Muon Enclosures Pilot Program-3

178

$               

 

2,650

2004

FNAL

2

Muon Enclosure Demolition-19 (Minus Pilot)

973

$               

 

8,715

FNAL

3

Bubble Chamber Demolition

233

$               

 

3,000

FNAL

4

Laser Building Demolition

67

$                 

 

912

FNAL

5

Lab G Trailer Demolition

31

$                 

 

1,440

FNAL

6

PCenter Trailer Demolition

28

$                 

 

720

FNAL

7

Lab G Slab Demolition

70

$                 

 

1,000

FNAL

8

Site 50-Shed B Demolition

26

$                 

 

774

Total

1,606

$            

 

19,211

-

$          

 

LBNL

1

Dispose Exp. Hall Concrete Shield Blocks

800

$               

 

4,000

2003

LBNL

2

Dispose Magnets and Activated Components

150

$               

 

2,400

2003

LBNL

4

Remove B51A Beamline

950

$               

 

3,900

LBNL

5

Remove Local Injector

860

$               

 

1,200

LBNL

6

Remove Lead Dust Filters and Fan Equipment

905

$               

 

2,600

LBNL

7

Remove Misc Metal Equipment from Accelerator

845

$               

 

1,000

LBNL

8

Remove Upper Layer Roof Concrete Sld Blks

390

$               

 

2004

Total

4,900

$            

 

15,100

-

$      

 

Table 1 - Office of Science Unfunded Facilities Disposition Projects* - September 30, 2002

[image: image10.wmf]LLNL

1

Demolish MFE Bridge and Utility Lines

250

$               

 

1,130

15

$       

 

2003

LLNL

2

Remove MFE Legacy Facilities at B445

550

$               

 

15,000

6

$         

 

2004

Total

800

$               

 

16,130

21

$       

 

ORNL

1

Bldg. 1000 Deactivation/Demolition

1,200

$            

 

59,503

390

$     

 

2003

ORNL

2

Trailer Dispostion Project (Phase II)-10

165

$               

 

9,765

65

$       

 

ORNL

3

Bldg. 0961 Demolition

90

$                 

 

3,596

1

$         

 

ORNL

4

Bldg. 2093 Demolition

55

$                 

 

420

5

$         

 

ORNL

5

Bldg. 9204-1 Cleanout

1,500

$            
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750
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ORNL

6

Bldg. 9401-1 Cleanout

300

$               

 

12,000

200

$     

 

ORNL

7

Bldg. 2024 Cleanout and Deactivation
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$               

 

10,300

75

$       

 

ORNL

8

Bldg. 9999-3 Cleanout

100

$               
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3
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Bldg. 2011 Cleanout and Stabilization

270

$               
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$       
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10

Bldg. 3013 Cleanout and Deactivation

50
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5

$         

 

ORNL

11

Demolish Freel's Bend And Solway Facilities

2,000

$            

 

65,479

10

$       

 

ORNL

12

Bldg. 7600 Cleanout and Deactivation

70
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107,922

10
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Total

5,950

$            

 

474,319
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PPPL

1

PBX-M/PLT Control Room Removal

545
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12,000

55
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2003

PPPL

2

PBX-M/PLT Subsystem Removals and C-site Cooling 

Tower Demolition

980

$               

 

18,200

55

$       

 

2004

Total

1,525

$            

 

30,200

110

$     

 

Total FY 03 Funding

5,055

$            

 

117,753

517

$     

 

Grand Total

44 Projects

65 Structures

22,216

$          

 

659,204

1,900

$  
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* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

** Funded from laboratory overhead or space charges
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		Table 1 - Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup

		ANLE		1		Bldg. 40 (Instrument Calibration) Disposal		$   500		4,929		$   55		2003

		ANLE		2		Partial Facility Demolitions		$   660		2,020		$   -		2003

		ANLE		3		Bldg. 306 C132A&B Decontamination		$   550		130		$   22

		ANLE		4		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33

		ANLE		5		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50

		ANLE		6		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6

						Total		$   5,610		41,943		$   211

		BNL		1		Bldg. 89,90,91 Demolition		$   775		26,329		$   1		2003

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1		2003

						Total		$   1,825		62,301		$   6

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715

		FNAL		3		Bubble Chamber Demolition		$   233		3,000

		FNAL		4		Laser Building Demolition		$   67		912

		FNAL		5		Lab G Trailer Demolition		$   31		1,440

		FNAL		6		PCenter Trailer Demolition		$   28		720

		FNAL		7		Lab G Slab Demolition		$   70		1,000

		FNAL		8		Site 50-Shed B Demolition		$   26		774

						Total		$   1,606		19,211		$   -

		LBNL		1		Dispose Exp. Hall Concrete Shield Blocks		$   800		4,000				2003

		LBNL		2		Dispose Magnets and Activated Components		$   150		2,400				2003

		LBNL		4		Remove B51A Beamline		$   950		3,900

		LBNL		5		Remove Local Injector		$   860		1,200

		LBNL		6		Remove Lead Dust Filters and Fan Equipment		$   905		2,600

		LBNL		7		Remove Misc Metal Equipment from Accelerator		$   845		1,000

		LBNL		8		Remove Upper Layer Roof Concrete Sld Blks		$   390

						Total		$   4,900		15,100		$   - 0

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6		2004

						Total		$   800		16,130		$   21

		ORNL		1		Bldg. 1000 Deactivation/Demolition		$   1,200		59,503		$   390		2003

		ORNL		2		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65

		ORNL		3		Bldg. 0961 Demolition		$   90		3,596		$   1

		ORNL		4		Bldg. 2093 Demolition		$   55		420		$   5

		ORNL		5		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750

		ORNL		6		Bldg. 9401-1 Cleanout		$   300		12,000		$   200

		ORNL		7		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75

		ORNL		8		Bldg. 9999-3 Cleanout		$   100		2,400		$   3

		ORNL		9		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38

		ORNL		10		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5

		ORNL		11		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10

		ORNL		12		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10

						Total		$   5,950		474,319		$   1,552

		PPPL		1		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003

		PPPL		2		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55		2004

						Total		$   1,525		30,200		$   110

						Total FY 03 Funding		$   5,055		117,753		$   517

		Grand Total		44 Projects		65 Structures		$   22,216		659,204		$   1,900

		* Based on submitted requests as of September 30, 2002.





Table 1 in Semi-annual Report

		Table 1 - Listing of Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup		$/Sq. ft. Disposal		$ S&M/$ Disposal

		ANLE		1		Bldg. 306 C132A&B Decontamination		$   550		130		$   22		2003		$   4,231		0.040

		ANLE		2		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33				$   455		0.132

		ANLE		3		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50				$   38		0.167

		ANLE		4		Partial Facility Demolitions		$   1,436		3,760		$   -				$   382		0.000

		ANLE		5		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45				$   148		0.129

		ANLE		6		Bldg. 40 (Instrument Calibration) Disposal		$   1,000		4,929		$   55				$   203		0.055

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6				$   125		0.002

						Total		$   6,886		43,683		$   211				$   158		0.031

		BNL		1		Bldg. 89,90,91 Demolition		$   500		26,329		$   1		2003		$   19		0.002

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1				$   61		0.010

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1				$   27		0.003

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1				$   31		0.008

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1				$   25		0.003

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1				$   32		0.006

						Total		$   1,550		62,301		$   6				$   25		0.004

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650				2003		$   67		0.000

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715						$   112		0.000

		FNAL		3		Bubble Chamber Demolition		$   233		3,000						$   78		0.000

		FNAL		4		Laser Building Demolition		$   67		912						$   73		0.000

		FNAL		5		Lab G Trailer Demolition		$   31		1,440						$   22		0.000

		FNAL		6		PCenter Trailer Demolition		$   28		720						$   39		0.000

		FNAL		7		Lab G Slab Demolition		$   70		1,000						$   70		0.000

		FNAL		8		Site 50-Shed B Demolition		$   26		774						$   34		0.000

						Total		$   1,606		19,211		$   -				$   84		0.000

		LBNL		1		Remove B51A Beamline		$   950		3,900		$   -		2003		$   244		0.000

		LBNL		2		Remove Local Injector		$   860		1,200		$   -				$   717		0.000

		LBNL		3		Remove Lead Dust Filters and Fan Equipment		$   905		2,600		$   -				$   348		0.000

		LBNL		4		Remove Misc Metal Equipment from Accelerator		$   845		1,000		$   -				$   845		0.000

		LBNL		5		Remove Upper Layer Roof Concrete Sld Blks		$   390				$   -						0.000

						Total		$   3,950		8,700		$   - 0				$   454		0.000

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003		$   221		0.058

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6				$   37		0.011

						Total		$   800		$   16,130		$   21				$   50		0.026

		ORNL		6		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65		2003		$   17		0.394

		ORNL		8		Bldg. 0961 Demolition		$   90		3,596		$   1		2003		$   25		0.011

		ORNL		7		Bldg. 2093 Demolition		$   55		420		$   5		2003		$   131		0.091

		ORNL		1		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750				$   8		0.500

		ORNL		2		Bldg. 9401-1 Cleanout		$   300		12,000		$   200				$   25		0.667

		ORNL		3		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75				$   15		0.500

		ORNL		4		Bldg. 9999-3 Cleanout		$   100		2,400		$   3				$   42		0.030

		ORNL		5		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38				$   48		0.141

		ORNL		9		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5				$   81		0.100

		ORNL		10		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10				$   31		0.005

		ORNL		11		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10				$   1		0.143

						Total		$   4,750		$   414,816		$   1,162				$   11		0.245

		PPPL		2		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003		$   45		0.101

		PPPL		3		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55				$   54		0.056

						Total		$   1,525		30,200		$   110				$   50		0.072

						Total FY 03 Funding*		$   3,283		$   59,920		$   164				$   55		0.050

		Grand Total		41 Projects		71 Structures		$   21,067		$   595,041		$   1,510				$   35		0.072

		* Based on submitted requests as of Seotember 30, 2002.preliminary set of FY 03 projects

																Prioritized by Disposal Cost-$ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

						ANLE		$   6,886		43,683		ANLE		32.7%		$   1,046		$   1,651		$   3,256

						BNL		$   1,550		62,301		BNL		7.4%		$   235		$   372		$   733

						FNAL		$   1,606		19,211		FNAL		7.6%		$   244		$   385		$   759

						LBNL		$   3,950		8,700		LBNL		18.7%		$   600		$   947		$   1,867

						LLNL		$   800		16,130		LLNL		3.8%		$   122		$   192		$   378

						ORNL		$   4,750		414,816		ORNL		22.5%		$   722		$   1,139		$   2,246

						PNNL		$   -		0		PNNL		0.0%		$   -		$   -		$   -

						PPPL		$   1,525		30,200		PPPL		7.2%		$   232		$   366		$   721

						SLAC		$   -		0		SLAC		0.0%		$   -		$   -		$   -

						Total:		$   21,067		595,041		Total:		100.0%		$   3,200		$   5,050		$   9,960

																Prioritized by Area (Ft. Sq.)- $ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

												ANLE		7.34%		$   235		$   371		$   731

												BNL		10.47%		$   335		$   529		$   1,043

												FNAL		3.23%		$   103.31		$   163		$   322

												LBNL		1.46%		$   47		$   74		$   146

												LLNL		2.71%		$   87		$   137		$   270

												ORNL		69.71%		$   2,231		$   3,520		$   6,943

												PNNL		0.00%		$   - 0		$   - 0		$   - 0

												PPPL		5.08%		$   162		$   256		$   505

												SLAC		0.00%		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960

												Funding Distributed According to Average of Disposal Cost and Cleanup Area

														% of Total		Option 1		Option 2		Option 3		Op3-Op2

												ANLE		20.01%		$   640		$   1,011		$   1,993		$   983

												BNL		8.91%		$   285		$   450		$   888		$   438

												FNAL		5.43%		$   174		$   274		$   540		$   266

												LBNL		10.11%		$   323		$   510		$   1,007		$   496

												LLNL		3.25%		$   104		$   164		$   324		$   160

												ORNL		46.13%		$   1,476		$   2,330		$   4,595		$   2,265

												PNNL		0.00%		$   -		$   - 0		$   - 0		$   - 0

												PPPL		6.16%		$   197		$   311		$   613		$   302

												SLAC		0.00%		$   -		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960		$   4,910





Table 2 in Semi-annual Report

		Table 2 - Current Office of Science FY 2003 Budget ($1000s) for Facilities and Infrastructure

		Laboratory		Programmatic Projects		SLI Line Item Construction		GPP/GPE		Excesss Facilities Disposition		Total SC Direct-Funded Infrastructure Investment*		Indirect Funded Maintenance**

		Ames						$   675				$   675		$   558

		ANL-E				$   3,045		$   7,215		$   1,160		$   11,420		$   18,223

		BNL				$   7,563		$   10,640		$   950		$   19,153		$   14,920

		LBNL		$   6,800		$   4,657		$   6,450		$   950		$   12,057		$   7,255

		FNAL		$   20,093				$   4,800				$   4,800		$   4,260

		LLNL								$   250		$   250

		ORNL		$   234,571		$   10,816		$   7,995		$   1,200		$   20,011		$   12,978

		PNNL				$   4,000		$   4,500				$   8,500		$   4,944

		PPPL						$   1,075		$   545		$   1,620		$   3,246

		Sandia		$   3,200				$   100				$   100

		SLAC		$   6,000				$   4,460		$   -		$   4,460		$   4,200

		TJNAF				$   1,500		$   440				$   1,940		$   2,437

		All Others						$   1,985				$   1,985		$   265

		Total SC Budget		$   270,664		$   31,581		$   50,335		$   5,055		$   86,971		$   73,286

		* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

		** Funded from laboratory overhead or space charges





Table 3 in Semi-annual Report

		Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

		Semi-Annual Report: September 2001 - March 2002

		Project Number		Table 1 Tracking No.		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost/Scope/Schedule

		02-ANL-1		ANLE-1		Bldg. 205 Sample Carousel		$   350		130		Completed		Within Baseline

		02-ANL-2		ANLE-2		Bldg. 315 Cell 6 Pit Cleanup		$   100		576		Completed		Within Baseline

		02-ANL-3		ANLE-3		Bldg. 315 Radiochemistry Lab D&D		$   360		600		Completed		Within Baseline/Scope Exceeded

		02-BNL-01		BNL-2		Bldg. 318 Demolition		$   750		24,708		Completed		Within Baseline

		02-BNL-02		BNL-3		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		Within Baseline

		02-BNL-03		BNL-4		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		Within Baseline

		02-FNAL-01		Not in Table 1		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		Within Baseline

		02-LBNL-01		LBNL-1		Removal of Motor Generators from Bldg. 51		$   330		4,000		99% Completed		Cost Increased to $370K

		02-LBNL-02		LBNL-2		Removal of the Heavy Ion Spectrometer System Magnet and One Bldg.		$   300		8,000		99% Completed		Cost Increased to $480K

		02-LBNL-03		LBNL-3		Remove Shield Blocks/Beam Lines from Experimental Particle Beam Hall		$   1,870		9,000		90% Completed		Cost Decreased to $1,620K

		02-LLNL-01		LLNL-3		Demolish/Remove Magnetic Fusion Energy DC Power Supply		$   350		60,000		Completed		Within Baseline/Scope Increased to 130,00 ft. sq.

		02-ORNL-01		ORNL-2		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Completed		Cost Increased to $925K

		02-ORNL-02		ORNL-5		Bldg. 5500 Cleanout and Stabilization of EN Tandem Space		$   625		7,000		Cleanout		Cost Increased to $925K

		02-ORNL-03		ORNL-7,9,10		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Completed		Cost Decreased to $1,250K

		02-PNNL-01		PNNL-1		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Planning		Within Baseline

		02-PPPL-01		PPPL-1		Preparation for Princeton Beta Experiment-Modification Disposition		$   875		27,000		Almost Completed		Within Baseline

		02-SLAC-01		SLAC-1,3-12		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		Within Baseline

						Total		$   9,960		407,736





Apr-Sep, 02, Status of Projects

		Table 3 - Status of Office of Science Excess Facilities Disposition Projects

		Quarterly Report: January - March, 2002

		Laboratory		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost		Scope		Schedule		Status of Work		Issues/Concerns

		ANLE		Bldg. 205 Sample Carousel		$   455		130		Completed		448.10		WB		WB		The original scope has been completed. 		None

		ANLE		Bldg. 315 Cell 6 Pit Cleanup		210*		576		Completed		210.00		WB		WB		The original scope has been completed. 		The graphite was found to be activated and is slightly contaminated with lead dust.  As a result, packaging of CP-1 Reactor graphite is required.  The funding for this packaging and future disposition costs for the graphite is estimated to be $80K.   The

		ANLE		Bldg. 315 Radiochemistry Lab D&D		$   145		600		Completed		144.70		WB		WB		The original scope and revised scope has been completed. 		The original scope was accomplished more efficiently than planned as less radioactive contamination was encountered in the ventilation duct than anticipated.  Also,  the project used improved technology when selecting equipment and made good use of it.

		Total				$   600		1306				$   803

		BNL		Bldg. 318 Demolition		$   750		24,708		Completed		$   750		WB		WB		Demolition Completed		None

		BNL		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		$   360		WB		WB		Demolition Completed		None

		BNL		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		$   240		WB		WB		Demolition Completed		None

		Total				$   1,350		34,086				$   1,350

		FNAL		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		WB		WB		WB		Completed Construction Documents in mid-September 2002. To be Issued for bids in October 2002.  The lab has started  to relocate equipment in preparation for demolition.		Combined procurement with similar work in vicinity to achieve cost and coordination efficiencies.

		Total				$   53		924

		LBNL		Removal of Motor Generators from Bldg. 51		$   330		3,300		Completed		$   369		WB		WB		o Estimated cost increased to $370K.*                                                           o Project is 99% complete.The total recovered area is 3,300 sq. ft.		Reallocate $70K from Removal of Shield Blocks to remove Motor Generators.

		LBNL		Removal of the HISS Magnet and One  Bldg.		$   300		8,000		Completed		$   476		WB		WB		o Estimated cost increased to $480K. *                                                           o  Work is 99% complete.  2 dismantled pieces of the HISS Magnet will remain on-site to be used as test weights.  The total recovered area is 8,000 sq. ft.		Reallocate $180K from Removal of Shield Blocks to remove HISS magnet.

		LBNL		Rem Shield Blocks/Beam Lines from EPB Hall		$   1,870		9,000		90% Completed		$   1,049		WB		WB		o Estimated cost reduced to $1,620K. *                                                            o  Project is 90% complete.The total recovered area thus far, is approximately 14,500 sq. ft.		Reallocate $250K as indicated above.  Anticipate use of unspent balance in FY '03 to proceed with planned work.

		Total				$   2,500		20,300				$   1,894

		LLNL		Demolish/Remv MFE DC Power Supply		$   350		60,000		Complete		348K		WB		1-Oct		The project has been completed on schedule and within budget. More then 130K sq.ft of space was opened up and 1500 yards of concrete was recycled		There are no issues or open actions.

		Total				$   350		60,000				$   - 0

		ORNL		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Complete		$   925		WB		WB		Cleanout of the building was completed in September of 2002 and allowed ORNL to transfer operational responsibility to BWXT (DP) for reuse.  This investment allowed SC to avoid the long term S&M, deactivation and demolition costs of the subject building a		None

		ORNL		Bldg. 5500 Cleanout and Stabilization of EN		$   625		7,000		Cleanout		$   925		WB		Nov-02		The Work Authorization Document (WAD) between UT-B and BJC was finalized August 28, 2002.  Export License Application review continuing, for shipping Mexico items. Approved September  2002.  Transfer of equipment from Department of Energy to U.S. State De		The transfer of the equipment to Mexico is proving to be more complicated than anticipated.  An export license has been obtained and DOE is working with the State Department to identify an appropriate mechanism for transfer.

		ORNL		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Demo complete		$   1,250.00		WB		Oct-02		Structural demolition of Building 6003 took place on June 25th and 26th.  The demolition debris was size and volume reduced, and packaged, shipped, and disposed at the DOE Y-12 landfill.  The subgrade crawlspace areas under the former building were backfi		None.

		Total				$   3,125		224,215				$   3,100

		PNNL		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Almost Completed		$   497		WB		WB		The demolition of the 331-B facility and associated dog kennels is essentially complete.  The structures have been removed, the foundation dug up and the site backfilled and covered with gravel.  The only activity not completed at the end of FY 2002 was t		A major thrust of this project was to achieve cost avoidance through recycling of material from the demolition and to optimize the diversion of material from disposal to reuse and recycling.  The total gross revenue and cost avoidance to DOE as a result o

		Total				$   497		26,000				$   497

		PPPL		Preparation for PBX-M Disposition		$   875		27,000		Almost Completed		$   875		WB		WB		Work scope for FY02 complete with the exception of; 1)Electrical relocation of power supplies 50%, 2) Fire protection relocation 75% complete, and 3) The preparation of a SOW and bid package for the core salvage vendor is 75% complete. The PBX-M device is

		Total				$   875		27,000				$   875

		SLAC		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		$   184		WB		WB		Demolitions of Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297and 404 completed 09/25/02.  SLAC is in the process of preparing the bid packages for the demolition of Buildings 610, 252 and other small structures as funding permits, including ex		Due to the very favorable bid received by incorporating all of the ES&H issues as a performance measure in the demolition specification, SLAC was able to reduce the cost of the project by $216,000, which it will use for demolition of additional buildings

		Total				$   400		13,205				$   184

		Grand total				$   9,750		$   407,036				$   8,703

		WB* - Within baseline

		TBD** - To be determined

		EAT*** - Estimate at completion
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		Table 1 - Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup

		ANLE		1		Bldg. 40 (Instrument Calibration) Disposal		$   500		4,929		$   55		2003

		ANLE		2		Partial Facility Demolitions		$   660		2,020		$   -		2003

		ANLE		3		Bldg. 306 C132A&B Decontamination		$   550		130		$   22

		ANLE		4		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33

		ANLE		5		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50

		ANLE		6		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6

						Total		$   5,610		$   41,943		$   211

		BNL		1		Bldg. 89,90,91 Demolition		$   775		26,329		$   1		2003

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1		2003

						Total		$   1,825		62,301		$   6

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715

		FNAL		3		Bubble Chamber Demolition		$   233		3,000

		FNAL		4		Laser Building Demolition		$   67		912

		FNAL		5		Lab G Trailer Demolition		$   31		1,440

		FNAL		6		PCenter Trailer Demolition		$   28		720

		FNAL		7		Lab G Slab Demolition		$   70		1,000

		FNAL		8		Site 50-Shed B Demolition		$   26		774

						Total		$   1,606		19,211		$   -

		LBNL		1		Dispose Exp. Hall Concrete Shield Blocks		$   800		4,000				2003

		LBNL		2		Dispose Magnets and Activated Components		$   150		2,400				2003

		LBNL		4		Remove B51A Beamline		$   950		3,900

		LBNL		5		Remove Local Injector		$   860		1,200

		LBNL		6		Remove Lead Dust Filters and Fan Equipment		$   905		2,600

		LBNL		7		Remove Misc Metal Equipment from Accelerator		$   845		1,000

		LBNL		8		Remove Upper Layer Roof Concrete Sld Blks		$   390

						Total		$   4,900		$   15,100		$   - 0

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6

						Total		$   800		$   16,130		$   21

		ORNL		1		Bldg. 1000 Deactivation/Demolition		1,200		59,503		$   390		2003

		ORNL		2		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65

		ORNL		3		Bldg. 0961 Demolition		$   90		3,596		$   1

		ORNL		4		Bldg. 2093 Demolition		$   55		420		$   5

		ORNL		5		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750

		ORNL		6		Bldg. 9401-1 Cleanout		$   300		12,000		$   200

		ORNL		7		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75

		ORNL		8		Bldg. 9999-3 Cleanout		$   100		2,400		$   3

		ORNL		9		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38

		ORNL		10		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5

		ORNL		11		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10

		ORNL		12		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10

						Total		$   5,950		$   474,319		$   1,552

		PPPL		1		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003

		PPPL		2		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55

						Total		$   1,525		30,200		$   110

						Total FY 03 Funding*		$   5,055		$   117,753		$   517

		Grand Total		44 Projects		65 Structures		$   22,216		$   659,204		$   1,900

		* Based on submitted requests as of September 30, 2002.





Table 1 in Semi-annual Report

		Table 1 - Listing of Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup		$/Sq. ft. Disposal		$ S&M/$ Disposal

		ANLE		1		Bldg. 306 C132A&B Decontamination		$   550		130		$   22		2003		$   4,231		0.040

		ANLE		2		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33				$   455		0.132

		ANLE		3		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50				$   38		0.167

		ANLE		4		Partial Facility Demolitions		$   1,436		3,760		$   -				$   382		0.000

		ANLE		5		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45				$   148		0.129

		ANLE		6		Bldg. 40 (Instrument Calibration) Disposal		$   1,000		4,929		$   55				$   203		0.055

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6				$   125		0.002

						Total		$   6,886		43,683		$   211				$   158		0.031

		BNL		1		Bldg. 89,90,91 Demolition		$   500		26,329		$   1		2003		$   19		0.002

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1				$   61		0.010

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1				$   27		0.003

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1				$   31		0.008

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1				$   25		0.003

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1				$   32		0.006

						Total		$   1,550		62,301		$   6				$   25		0.004

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650				2003		$   67		0.000

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715						$   112		0.000

		FNAL		3		Bubble Chamber Demolition		$   233		3,000						$   78		0.000

		FNAL		4		Laser Building Demolition		$   67		912						$   73		0.000

		FNAL		5		Lab G Trailer Demolition		$   31		1,440						$   22		0.000

		FNAL		6		PCenter Trailer Demolition		$   28		720						$   39		0.000

		FNAL		7		Lab G Slab Demolition		$   70		1,000						$   70		0.000

		FNAL		8		Site 50-Shed B Demolition		$   26		774						$   34		0.000

						Total		$   1,606		19,211		$   -				$   84		0.000

		LBNL		1		Remove B51A Beamline		$   950		3,900		$   -		2003		$   244		0.000

		LBNL		2		Remove Local Injector		$   860		1,200		$   -				$   717		0.000

		LBNL		3		Remove Lead Dust Filters and Fan Equipment		$   905		2,600		$   -				$   348		0.000

		LBNL		4		Remove Misc Metal Equipment from Accelerator		$   845		1,000		$   -				$   845		0.000

		LBNL		5		Remove Upper Layer Roof Concrete Sld Blks		$   390				$   -						0.000

						Total		$   3,950		8,700		$   - 0				$   454		0.000

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003		$   221		0.058

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6				$   37		0.011

						Total		$   800		$   16,130		$   21				$   50		0.026

		ORNL		6		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65		2003		$   17		0.394

		ORNL		8		Bldg. 0961 Demolition		$   90		3,596		$   1		2003		$   25		0.011

		ORNL		7		Bldg. 2093 Demolition		$   55		420		$   5		2003		$   131		0.091

		ORNL		1		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750				$   8		0.500

		ORNL		2		Bldg. 9401-1 Cleanout		$   300		12,000		$   200				$   25		0.667

		ORNL		3		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75				$   15		0.500

		ORNL		4		Bldg. 9999-3 Cleanout		$   100		2,400		$   3				$   42		0.030

		ORNL		5		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38				$   48		0.141

		ORNL		9		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5				$   81		0.100

		ORNL		10		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10				$   31		0.005

		ORNL		11		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10				$   1		0.143

						Total		$   4,750		$   414,816		$   1,162				$   11		0.245

		PPPL		2		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003		$   45		0.101

		PPPL		3		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55				$   54		0.056

						Total		$   1,525		30,200		$   110				$   50		0.072

						Total FY 03 Funding*		$   3,283		$   59,920		$   164				$   55		0.050

		Grand Total		41 Projects		71 Structures		$   21,067		$   595,041		$   1,510				$   35		0.072

		* Based on submitted requests as of Seotember 30, 2002.preliminary set of FY 03 projects

																Prioritized by Disposal Cost-$ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

						ANLE		$   6,886		43,683		ANLE		32.7%		$   1,046		$   1,651		$   3,256

						BNL		$   1,550		62,301		BNL		7.4%		$   235		$   372		$   733

						FNAL		$   1,606		19,211		FNAL		7.6%		$   244		$   385		$   759

						LBNL		$   3,950		8,700		LBNL		18.7%		$   600		$   947		$   1,867

						LLNL		$   800		16,130		LLNL		3.8%		$   122		$   192		$   378

						ORNL		$   4,750		414,816		ORNL		22.5%		$   722		$   1,139		$   2,246

						PNNL		$   -		0		PNNL		0.0%		$   -		$   -		$   -

						PPPL		$   1,525		30,200		PPPL		7.2%		$   232		$   366		$   721

						SLAC		$   -		0		SLAC		0.0%		$   -		$   -		$   -

						Total:		$   21,067		595,041		Total:		100.0%		$   3,200		$   5,050		$   9,960

																Prioritized by Area (Ft. Sq.)- $ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

												ANLE		7.34%		$   235		$   371		$   731

												BNL		10.47%		$   335		$   529		$   1,043

												FNAL		3.23%		$   103.31		$   163		$   322

												LBNL		1.46%		$   47		$   74		$   146

												LLNL		2.71%		$   87		$   137		$   270

												ORNL		69.71%		$   2,231		$   3,520		$   6,943

												PNNL		0.00%		$   - 0		$   - 0		$   - 0

												PPPL		5.08%		$   162		$   256		$   505

												SLAC		0.00%		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960

												Funding Distributed According to Average of Disposal Cost and Cleanup Area

														% of Total		Option 1		Option 2		Option 3		Op3-Op2

												ANLE		20.01%		$   640		$   1,011		$   1,993		$   983

												BNL		8.91%		$   285		$   450		$   888		$   438

												FNAL		5.43%		$   174		$   274		$   540		$   266

												LBNL		10.11%		$   323		$   510		$   1,007		$   496

												LLNL		3.25%		$   104		$   164		$   324		$   160

												ORNL		46.13%		$   1,476		$   2,330		$   4,595		$   2,265

												PNNL		0.00%		$   -		$   - 0		$   - 0		$   - 0

												PPPL		6.16%		$   197		$   311		$   613		$   302

												SLAC		0.00%		$   -		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960		$   4,910





Table 2 in Semi-annual Report

		Table 2 - Current Office of Science FY 2003 Budget ($1000s) for Facilities and Infrastructure

		Laboratory		Programmatic Projects		SLI Line Item Construction		GPP/GPE		Excess Facilities Disposition		Total SC Direct-Funded Infrastructure Investment*		Indirect Funded Maintenance**

		Ames						$   675				$   675		$   720

		ANL-E				$   3,045		$   7,215		$   1,160		$   11,420		$   17,029

		BNL				$   7,563		$   10,640		$   950		$   19,153		$   12,659

		LBNL		$   6,800		$   4,657		$   6,450		$   950		$   12,057		$   7,761

		FNAL		$   20,093				$   4,800				$   4,800		$   10,556

		LLNL								$   250		$   250

		ORNL		$   235,571		$   10,816		$   7,995		$   1,200		$   20,011		$   14,420

		PNNL				$   4,000		$   4,500				$   8,500		$   3,697

		PPPL						$   1,075		$   545		$   1,620		$   3,323

		Sandia		$   3,200				$   100				$   100

		SLAC		$   6,000				$   4,460		$   -		$   4,460		$   4,502

		TJNAF				$   1,500		$   440				$   1,940		$   2,750

		All Others						$   1,985		$   2,945		$   4,930		$   305

		Total SC Budget		$   271,664		$   31,581		$   50,335		$   8,000		$   89,916		$   77,722

		* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

		** Funded from laboratory overhead or space charges





Table 3 in Semi-annual Report

		Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

		Semi-Annual Report: September 2001 - March 2002

		Project Number		Table 1 Tracking No.		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost/Scope/Schedule

		02-ANL-1		ANLE-1		Bldg. 205 Sample Carousel		$   350		130		Completed		Within Baseline

		02-ANL-2		ANLE-2		Bldg. 315 Cell 6 Pit Cleanup		$   100		576		Completed		Within Baseline

		02-ANL-3		ANLE-3		Bldg. 315 Radiochemistry Lab D&D		$   360		600		Completed		Within Baseline/Scope Exceeded

		02-BNL-01		BNL-2		Bldg. 318 Demolition		$   750		24,708		Completed		Within Baseline

		02-BNL-02		BNL-3		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		Within Baseline

		02-BNL-03		BNL-4		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		Within Baseline

		02-FNAL-01		Not in Table 1		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		Within Baseline

		02-LBNL-01		LBNL-1		Removal of Motor Generators from Bldg. 51		$   330		4,000		99% Completed		Cost Increased to $370K

		02-LBNL-02		LBNL-2		Removal of the Heavy Ion Spectrometer System Magnet and One Bldg.		$   300		8,000		99% Completed		Cost Increased to $480K

		02-LBNL-03		LBNL-3		Remove Shield Blocks/Beam Lines from Experimental Particle Beam Hall		$   1,870		9,000		90% Completed		Cost Decreased to $1,620K

		02-LLNL-01		LLNL-3		Demolish/Remove Magnetic Fusion Energy DC Power Supply		$   350		60,000		Completed		Within Baseline/Scope Increased to 130,00 ft. sq.

		02-ORNL-01		ORNL-2		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Completed		Cost Increased to $925K

		02-ORNL-02		ORNL-5		Bldg. 5500 Cleanout and Stabilization of EN Tandem Space		$   625		7,000		Cleanout		Cost Increased to $925K

		02-ORNL-03		ORNL-7,9,10		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Completed		Cost Decreased to $1,250K

		02-PNNL-01		PNNL-1		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Planning		Within Baseline

		02-PPPL-01		PPPL-1		Preparation for Princeton Beta Experiment-Modification Disposition		$   875		27,000		Almost Completed		Within Baseline

		02-SLAC-01		SLAC-1,3-12		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		Within Baseline

						Total		$   9,960		407,736





Apr-Sep, 02, Status of Projects

		Table 3 - Status of Office of Science Excess Facilities Disposition Projects

		Quarterly Report: January - March, 2002

		Laboratory		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost		Scope		Schedule		Status of Work		Issues/Concerns

		ANLE		Bldg. 205 Sample Carousel		$   455		130		Completed		448.10		WB		WB		The original scope has been completed. 		None

		ANLE		Bldg. 315 Cell 6 Pit Cleanup		210*		576		Completed		210.00		WB		WB		The original scope has been completed. 		The graphite was found to be activated and is slightly contaminated with lead dust.  As a result, packaging of CP-1 Reactor graphite is required.  The funding for this packaging and future disposition costs for the graphite is estimated to be $80K.   The

		ANLE		Bldg. 315 Radiochemistry Lab D&D		$   145		600		Completed		144.70		WB		WB		The original scope and revised scope has been completed. 		The original scope was accomplished more efficiently than planned as less radioactive contamination was encountered in the ventilation duct than anticipated.  Also,  the project used improved technology when selecting equipment and made good use of it.

		Total				$   600		1306				$   803

		BNL		Bldg. 318 Demolition		$   750		24,708		Completed		$   750		WB		WB		Demolition Completed		None

		BNL		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		$   360		WB		WB		Demolition Completed		None

		BNL		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		$   240		WB		WB		Demolition Completed		None

		Total				$   1,350		34,086				$   1,350

		FNAL		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		WB		WB		WB		Completed Construction Documents in mid-September 2002. To be Issued for bids in October 2002.  The lab has started  to relocate equipment in preparation for demolition.		Combined procurement with similar work in vicinity to achieve cost and coordination efficiencies.

		Total				$   53		924

		LBNL		Removal of Motor Generators from Bldg. 51		$   330		3,300		Completed		$   369		WB		WB		o Estimated cost increased to $370K.*                                                           o Project is 99% complete.The total recovered area is 3,300 sq. ft.		Reallocate $70K from Removal of Shield Blocks to remove Motor Generators.

		LBNL		Removal of the HISS Magnet and One  Bldg.		$   300		8,000		Completed		$   476		WB		WB		o Estimated cost increased to $480K. *                                                           o  Work is 99% complete.  2 dismantled pieces of the HISS Magnet will remain on-site to be used as test weights.  The total recovered area is 8,000 sq. ft.		Reallocate $180K from Removal of Shield Blocks to remove HISS magnet.

		LBNL		Rem Shield Blocks/Beam Lines from EPB Hall		$   1,870		9,000		90% Completed		$   1,049		WB		WB		o Estimated cost reduced to $1,620K. *                                                            o  Project is 90% complete.The total recovered area thus far, is approximately 14,500 sq. ft.		Reallocate $250K as indicated above.  Anticipate use of unspent balance in FY '03 to proceed with planned work.

		Total				$   2,500		20,300				$   1,894

		LLNL		Demolish/Remv MFE DC Power Supply		$   350		60,000		Complete		348K		WB		1-Oct		The project has been completed on schedule and within budget. More then 130K sq.ft of space was opened up and 1500 yards of concrete was recycled		There are no issues or open actions.

		Total				$   350		60,000				$   - 0

		ORNL		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Complete		$   925		WB		WB		Cleanout of the building was completed in September of 2002 and allowed ORNL to transfer operational responsibility to BWXT (DP) for reuse.  This investment allowed SC to avoid the long term S&M, deactivation and demolition costs of the subject building a		None

		ORNL		Bldg. 5500 Cleanout and Stabilization of EN		$   625		7,000		Cleanout		$   925		WB		Nov-02		The Work Authorization Document (WAD) between UT-B and BJC was finalized August 28, 2002.  Export License Application review continuing, for shipping Mexico items. Approved September  2002.  Transfer of equipment from Department of Energy to U.S. State De		The transfer of the equipment to Mexico is proving to be more complicated than anticipated.  An export license has been obtained and DOE is working with the State Department to identify an appropriate mechanism for transfer.

		ORNL		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Demo complete		$   1,250.00		WB		Oct-02		Structural demolition of Building 6003 took place on June 25th and 26th.  The demolition debris was size and volume reduced, and packaged, shipped, and disposed at the DOE Y-12 landfill.  The subgrade crawlspace areas under the former building were backfi		None.

		Total				$   3,125		224,215				$   3,100

		PNNL		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Almost Completed		$   497		WB		WB		The demolition of the 331-B facility and associated dog kennels is essentially complete.  The structures have been removed, the foundation dug up and the site backfilled and covered with gravel.  The only activity not completed at the end of FY 2002 was t		A major thrust of this project was to achieve cost avoidance through recycling of material from the demolition and to optimize the diversion of material from disposal to reuse and recycling.  The total gross revenue and cost avoidance to DOE as a result o

		Total				$   497		26,000				$   497

		PPPL		Preparation for PBX-M Disposition		$   875		27,000		Almost Completed		$   875		WB		WB		Work scope for FY02 complete with the exception of; 1)Electrical relocation of power supplies 50%, 2) Fire protection relocation 75% complete, and 3) The preparation of a SOW and bid package for the core salvage vendor is 75% complete. The PBX-M device is

		Total				$   875		27,000				$   875

		SLAC		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		$   184		WB		WB		Demolitions of Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297and 404 completed 09/25/02.  SLAC is in the process of preparing the bid packages for the demolition of Buildings 610, 252 and other small structures as funding permits, including ex		Due to the very favorable bid received by incorporating all of the ES&H issues as a performance measure in the demolition specification, SLAC was able to reduce the cost of the project by $216,000, which it will use for demolition of additional buildings

		Total				$   400		13,205				$   184

		Grand total				$   9,750		$   407,036				$   8,703

		WB* - Within baseline

		TBD** - To be determined

		EAT*** - Estimate at completion
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		Table 1 - Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup

		ANLE		1		Bldg. 40 (Instrument Calibration) Disposal		$   500		4,929		$   55		2003

		ANLE		2		Partial Facility Demolitions		$   660		2,020		$   -		2003

		ANLE		3		Bldg. 306 C132A&B Decontamination		$   550		130		$   22

		ANLE		4		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33

		ANLE		5		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50

		ANLE		6		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6

						Total		$   5,610		$   41,943		$   211

		BNL		1		Bldg. 89,90,91 Demolition		$   775		26,329		$   1		2003

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1		2003

						Total		$   1,825		62,301		$   6

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715

		FNAL		3		Bubble Chamber Demolition		$   233		3,000

		FNAL		4		Laser Building Demolition		$   67		912

		FNAL		5		Lab G Trailer Demolition		$   31		1,440

		FNAL		6		PCenter Trailer Demolition		$   28		720

		FNAL		7		Lab G Slab Demolition		$   70		1,000

		FNAL		8		Site 50-Shed B Demolition		$   26		774

						Total		$   1,606		19,211		$   -

		LBNL		1		Dispose Exp. Hall Concrete Shield Blocks		$   800		4,000				2003

		LBNL		2		Dispose Magnets and Activated Components		$   150		2,400				2003

		LBNL		4		Remove B51A Beamline		$   950		3,900

		LBNL		5		Remove Local Injector		$   860		1,200

		LBNL		6		Remove Lead Dust Filters and Fan Equipment		$   905		2,600

		LBNL		7		Remove Misc Metal Equipment from Accelerator		$   845		1,000

		LBNL		8		Remove Upper Layer Roof Concrete Sld Blks		$   390

						Total		$   4,900		$   15,100		$   - 0

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6

						Total		$   800		$   16,130		$   21

		ORNL		1		Bldg. 1000 Deactivation/Demolition		1,200		59,503		$   390		2003

		ORNL		2		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65

		ORNL		3		Bldg. 0961 Demolition		$   90		3,596		$   1

		ORNL		4		Bldg. 2093 Demolition		$   55		420		$   5

		ORNL		5		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750

		ORNL		6		Bldg. 9401-1 Cleanout		$   300		12,000		$   200

		ORNL		7		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75

		ORNL		8		Bldg. 9999-3 Cleanout		$   100		2,400		$   3

		ORNL		9		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38

		ORNL		10		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5

		ORNL		11		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10

		ORNL		12		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10

						Total		$   5,950		$   474,319		$   1,552

		PPPL		1		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003

		PPPL		2		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55

						Total		$   1,525		30,200		$   110

						Total FY 03 Funding*		$   5,055		$   117,753		$   517

		Grand Total		44 Projects		65 Structures		$   22,216		$   659,204		$   1,900

		* Based on submitted requests as of September 30, 2002.





Table 1 in Semi-annual Report

		Table 1 - Listing of Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup		$/Sq. ft. Disposal		$ S&M/$ Disposal

		ANLE		1		Bldg. 306 C132A&B Decontamination		$   550		130		$   22		2003		$   4,231		0.040

		ANLE		2		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33				$   455		0.132

		ANLE		3		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50				$   38		0.167

		ANLE		4		Partial Facility Demolitions		$   1,436		3,760		$   -				$   382		0.000

		ANLE		5		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45				$   148		0.129

		ANLE		6		Bldg. 40 (Instrument Calibration) Disposal		$   1,000		4,929		$   55				$   203		0.055

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6				$   125		0.002

						Total		$   6,886		43,683		$   211				$   158		0.031

		BNL		1		Bldg. 89,90,91 Demolition		$   500		26,329		$   1		2003		$   19		0.002

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1				$   61		0.010

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1				$   27		0.003

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1				$   31		0.008

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1				$   25		0.003

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1				$   32		0.006

						Total		$   1,550		62,301		$   6				$   25		0.004

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650				2003		$   67		0.000

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715						$   112		0.000

		FNAL		3		Bubble Chamber Demolition		$   233		3,000						$   78		0.000

		FNAL		4		Laser Building Demolition		$   67		912						$   73		0.000

		FNAL		5		Lab G Trailer Demolition		$   31		1,440						$   22		0.000

		FNAL		6		PCenter Trailer Demolition		$   28		720						$   39		0.000

		FNAL		7		Lab G Slab Demolition		$   70		1,000						$   70		0.000

		FNAL		8		Site 50-Shed B Demolition		$   26		774						$   34		0.000

						Total		$   1,606		19,211		$   -				$   84		0.000

		LBNL		1		Remove B51A Beamline		$   950		3,900		$   -		2003		$   244		0.000

		LBNL		2		Remove Local Injector		$   860		1,200		$   -				$   717		0.000

		LBNL		3		Remove Lead Dust Filters and Fan Equipment		$   905		2,600		$   -				$   348		0.000

		LBNL		4		Remove Misc Metal Equipment from Accelerator		$   845		1,000		$   -				$   845		0.000

		LBNL		5		Remove Upper Layer Roof Concrete Sld Blks		$   390				$   -						0.000

						Total		$   3,950		8,700		$   - 0				$   454		0.000

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003		$   221		0.058

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6				$   37		0.011

						Total		$   800		$   16,130		$   21				$   50		0.026

		ORNL		6		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65		2003		$   17		0.394

		ORNL		8		Bldg. 0961 Demolition		$   90		3,596		$   1		2003		$   25		0.011

		ORNL		7		Bldg. 2093 Demolition		$   55		420		$   5		2003		$   131		0.091

		ORNL		1		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750				$   8		0.500

		ORNL		2		Bldg. 9401-1 Cleanout		$   300		12,000		$   200				$   25		0.667

		ORNL		3		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75				$   15		0.500

		ORNL		4		Bldg. 9999-3 Cleanout		$   100		2,400		$   3				$   42		0.030

		ORNL		5		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38				$   48		0.141

		ORNL		9		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5				$   81		0.100

		ORNL		10		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10				$   31		0.005

		ORNL		11		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10				$   1		0.143

						Total		$   4,750		$   414,816		$   1,162				$   11		0.245

		PPPL		2		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003		$   45		0.101

		PPPL		3		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55				$   54		0.056

						Total		$   1,525		30,200		$   110				$   50		0.072

						Total FY 03 Funding*		$   3,283		$   59,920		$   164				$   55		0.050

		Grand Total		41 Projects		71 Structures		$   21,067		$   595,041		$   1,510				$   35		0.072

		* Based on submitted requests as of Seotember 30, 2002.preliminary set of FY 03 projects

																Prioritized by Disposal Cost-$ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

						ANLE		$   6,886		43,683		ANLE		32.7%		$   1,046		$   1,651		$   3,256

						BNL		$   1,550		62,301		BNL		7.4%		$   235		$   372		$   733

						FNAL		$   1,606		19,211		FNAL		7.6%		$   244		$   385		$   759

						LBNL		$   3,950		8,700		LBNL		18.7%		$   600		$   947		$   1,867

						LLNL		$   800		16,130		LLNL		3.8%		$   122		$   192		$   378

						ORNL		$   4,750		414,816		ORNL		22.5%		$   722		$   1,139		$   2,246

						PNNL		$   -		0		PNNL		0.0%		$   -		$   -		$   -

						PPPL		$   1,525		30,200		PPPL		7.2%		$   232		$   366		$   721

						SLAC		$   -		0		SLAC		0.0%		$   -		$   -		$   -

						Total:		$   21,067		595,041		Total:		100.0%		$   3,200		$   5,050		$   9,960

																Prioritized by Area (Ft. Sq.)- $ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

												ANLE		7.34%		$   235		$   371		$   731

												BNL		10.47%		$   335		$   529		$   1,043

												FNAL		3.23%		$   103.31		$   163		$   322

												LBNL		1.46%		$   47		$   74		$   146

												LLNL		2.71%		$   87		$   137		$   270

												ORNL		69.71%		$   2,231		$   3,520		$   6,943

												PNNL		0.00%		$   - 0		$   - 0		$   - 0

												PPPL		5.08%		$   162		$   256		$   505

												SLAC		0.00%		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960

												Funding Distributed According to Average of Disposal Cost and Cleanup Area

														% of Total		Option 1		Option 2		Option 3		Op3-Op2

												ANLE		20.01%		$   640		$   1,011		$   1,993		$   983

												BNL		8.91%		$   285		$   450		$   888		$   438

												FNAL		5.43%		$   174		$   274		$   540		$   266

												LBNL		10.11%		$   323		$   510		$   1,007		$   496

												LLNL		3.25%		$   104		$   164		$   324		$   160

												ORNL		46.13%		$   1,476		$   2,330		$   4,595		$   2,265

												PNNL		0.00%		$   -		$   - 0		$   - 0		$   - 0

												PPPL		6.16%		$   197		$   311		$   613		$   302

												SLAC		0.00%		$   -		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960		$   4,910





Table 2 in Semi-annual Report

		Table 2 - Current Office of Science FY 2003 Budget ($1000s) for Facilities and Infrastructure

		Laboratory		Programmatic Projects		SLI Line Item Construction		GPP/GPE		Excesss Facilities Disposition		Total SC Direct-Funded Infrastructure Investment*		Indirect Funded Maintenance**

		Ames						$   675				$   675		$   558

		ANL-E				$   3,045		$   7,215		$   1,160		$   11,420		$   18,223

		BNL				$   7,563		$   10,640		$   950		$   19,153		$   14,920

		LBNL		$   6,800		$   4,657		$   6,450		$   950		$   12,057		$   7,255

		FNAL		$   20,093				$   4,800				$   4,800		$   4,260

		LLNL								$   250		$   250

		ORNL		$   234,571		$   10,816		$   7,995		$   1,200		$   20,011		$   12,978

		PNNL				$   4,000		$   4,500				$   8,500		$   4,944

		PPPL						$   1,075		$   545		$   1,620		$   3,246

		Sandia		$   3,200				$   100				$   100

		SLAC		$   6,000				$   4,460		$   -		$   4,460		$   4,200

		TJNAF				$   1,500		$   440				$   1,940		$   2,437

		All Others						$   1,985				$   1,985		$   265

		Total SC Budget		$   270,664		$   31,581		$   50,335		$   5,055		$   86,971		$   73,286

		* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

		** Funded from laboratory overhead or space charges





Table 3 in Semi-annual Report

		Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

		Semi-Annual Report: September 2002

		Project Number		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost/Scope/Schedule

		02-ANL-1		Bldg. 205 Sample Carousel		$   350		130		Completed		Within Baseline

		02-ANL-2		Bldg. 315 Cell 6 Pit Cleanup		$   100		576		Completed		Within Baseline

		02-ANL-3		Bldg. 315 Radiochemistry Lab D&D		$   360		600		Completed		Within Baseline/Scope Exceeded

		02-BNL-01		Bldg. 318 Demolition		$   750		24,708		Completed		Within Baseline

		02-BNL-02		Bldg. 194/426 Demolition		$   600		19,636		Completed		Within Baseline

		02-FNAL-01		Neon Compressor Building Demolition		$   53		924		Out for Bid		Within Baseline

		02-LBNL-01		Removal of Motor Generators from Bldg. 51		$   330		3,300		99% Completed		Cost Increased to $370K

		02-LBNL-02		Removal of the Heavy Ion Spectrometer System Magnet and One Bldg.		$   300		8,000		99% Completed		Cost Increased to $480K

		02-LBNL-03		Remove Shield Blocks/Beam Lines from Experimental Particle Beam Hall		$   1,870		9,000		90% Completed		Cost Decreased to $1,620K Area Incr'd. to 14,500 sq.ft.

		02-LLNL-01		Demolish/Remove Magnetic Fusion Energy DC Power Supply		$   350		60,000		Completed		Within Baseline/Scope Increased to 130,00 ft. sq.

		02-ORNL-01		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Completed		Cost Increased to $925K

		02-ORNL-02		Bldg. 5500 Cleanout and Stabilization of EN Tandem Space		$   625		7,000		Cleanout		Cost Increased to $925K

		02-ORNL-03		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Completed		Cost Decreased to $1,250K

		02-PNNL-01		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Almost Completed		Within Baseline

		02-PPPL-01		Preparation for Princeton Beta Experiment-Modification Disposition		$   875		27,000		Almost Completed		Within Baseline

		02-SLAC-01		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		Within Baseline

				Total		$   9,960		417,294





Apr-Sep, 02, Status of Projects

		Table 3 - Status of Office of Science Excess Facilities Disposition Projects

		Quarterly Report: January - March, 2002

		Laboratory		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost		Scope		Schedule		Status of Work		Issues/Concerns

		ANLE		Bldg. 205 Sample Carousel		$   455		130		Completed		448.10		WB		WB		The original scope has been completed. 		None

		ANLE		Bldg. 315 Cell 6 Pit Cleanup		210*		576		Completed		210.00		WB		WB		The original scope has been completed. 		The graphite was found to be activated and is slightly contaminated with lead dust.  As a result, packaging of CP-1 Reactor graphite is required.  The funding for this packaging and future disposition costs for the graphite is estimated to be $80K.   The

		ANLE		Bldg. 315 Radiochemistry Lab D&D		$   145		600		Completed		144.70		WB		WB		The original scope and revised scope has been completed. 		The original scope was accomplished more efficiently than planned as less radioactive contamination was encountered in the ventilation duct than anticipated.  Also,  the project used improved technology when selecting equipment and made good use of it.

		Total				$   600		1306				$   803

		BNL		Bldg. 318 Demolition		$   750		24,708		Completed		$   750		WB		WB		Demolition Completed		None

		BNL		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		$   360		WB		WB		Demolition Completed		None

		BNL		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		$   240		WB		WB		Demolition Completed		None

		Total				$   1,350		34,086				$   1,350

		FNAL		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		WB		WB		WB		Completed Construction Documents in mid-September 2002. To be Issued for bids in October 2002.  The lab has started  to relocate equipment in preparation for demolition.		Combined procurement with similar work in vicinity to achieve cost and coordination efficiencies.

		Total				$   53		924

		LBNL		Removal of Motor Generators from Bldg. 51		$   330		3,300		Completed		$   369		WB		WB		o Estimated cost increased to $370K.*                                                           o Project is 99% complete.The total recovered area is 3,300 sq. ft.		Reallocate $70K from Removal of Shield Blocks to remove Motor Generators.

		LBNL		Removal of the HISS Magnet and One  Bldg.		$   300		8,000		Completed		$   476		WB		WB		o Estimated cost increased to $480K. *                                                           o  Work is 99% complete.  2 dismantled pieces of the HISS Magnet will remain on-site to be used as test weights.  The total recovered area is 8,000 sq. ft.		Reallocate $180K from Removal of Shield Blocks to remove HISS magnet.

		LBNL		Rem Shield Blocks/Beam Lines from EPB Hall		$   1,870		9,000		90% Completed		$   1,049		WB		WB		o Estimated cost reduced to $1,620K. *                                                            o  Project is 90% complete.The total recovered area thus far, is approximately 14,500 sq. ft.		Reallocate $250K as indicated above.  Anticipate use of unspent balance in FY '03 to proceed with planned work.

		Total				$   2,500		20,300				$   1,894

		LLNL		Demolish/Remv MFE DC Power Supply		$   350		60,000		Complete		348K		WB		1-Oct		The project has been completed on schedule and within budget. More then 130K sq.ft of space was opened up and 1500 yards of concrete was recycled		There are no issues or open actions.

		Total				$   350		60,000				$   - 0

		ORNL		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Complete		$   925		WB		WB		Cleanout of the building was completed in September of 2002 and allowed ORNL to transfer operational responsibility to BWXT (DP) for reuse.  This investment allowed SC to avoid the long term S&M, deactivation and demolition costs of the subject building a		None

		ORNL		Bldg. 5500 Cleanout and Stabilization of EN		$   625		7,000		Cleanout		$   925		WB		Nov-02		The Work Authorization Document (WAD) between UT-B and BJC was finalized August 28, 2002.  Export License Application review continuing, for shipping Mexico items. Approved September  2002.  Transfer of equipment from Department of Energy to U.S. State De		The transfer of the equipment to Mexico is proving to be more complicated than anticipated.  An export license has been obtained and DOE is working with the State Department to identify an appropriate mechanism for transfer.

		ORNL		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Demo complete		$   1,250.00		WB		Oct-02		Structural demolition of Building 6003 took place on June 25th and 26th.  The demolition debris was size and volume reduced, and packaged, shipped, and disposed at the DOE Y-12 landfill.  The subgrade crawlspace areas under the former building were backfi		None.

		Total				$   3,125		224,215				$   3,100

		PNNL		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Almost Completed		$   497		WB		WB		The demolition of the 331-B facility and associated dog kennels is essentially complete.  The structures have been removed, the foundation dug up and the site backfilled and covered with gravel.  The only activity not completed at the end of FY 2002 was t		A major thrust of this project was to achieve cost avoidance through recycling of material from the demolition and to optimize the diversion of material from disposal to reuse and recycling.  The total gross revenue and cost avoidance to DOE as a result o

		Total				$   497		26,000				$   497

		PPPL		Preparation for PBX-M Disposition		$   875		27,000		Almost Completed		$   875		WB		WB		Work scope for FY02 complete with the exception of; 1)Electrical relocation of power supplies 50%, 2) Fire protection relocation 75% complete, and 3) The preparation of a SOW and bid package for the core salvage vendor is 75% complete. The PBX-M device is

		Total				$   875		27,000				$   875

		SLAC		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		$   184		WB		WB		Demolitions of Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297and 404 completed 09/25/02.  SLAC is in the process of preparing the bid packages for the demolition of Buildings 610, 252 and other small structures as funding permits, including ex		Due to the very favorable bid received by incorporating all of the ES&H issues as a performance measure in the demolition specification, SLAC was able to reduce the cost of the project by $216,000, which it will use for demolition of additional buildings

		Total				$   400		13,205				$   184

		Grand total				$   9,750		$   407,036				$   8,703

		WB* - Within baseline

		TBD** - To be determined

		EAT*** - Estimate at completion
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		Table 1 - Office of Science Unfunded Facilities Disposition Projects* - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposition Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup

		ANLE		1		Bldg. 40 (Instrument Calibration) Disposal		$   500		4,929		$   55		2003

		ANLE		2		Partial Facility Demolitions		$   660		2,020		$   -		2003

		ANLE		3		Bldg. 306 C132A&B Decontamination		$   550		130		$   22

		ANLE		4		Bldg. 306 Room D002 (Cell 2) Decontamination		$   250		550		$   33

		ANLE		5		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50

		ANLE		6		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45		2004

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6

						Total		$   5,610		41,943		$   211

		BNL		1		Bldg. 89,90,91 Demolition		$   775		26,329		$   1		2003

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1		2004

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1		2004

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1		2003

						Total		$   1,825		62,301		$   6

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650				2004

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715

		FNAL		3		Bubble Chamber Demolition		$   233		3,000

		FNAL		4		Laser Building Demolition		$   67		912

		FNAL		5		Lab G Trailer Demolition		$   31		1,440

		FNAL		6		PCenter Trailer Demolition		$   28		720

		FNAL		7		Lab G Slab Demolition		$   70		1,000

		FNAL		8		Site 50-Shed B Demolition		$   26		774

						Total		$   1,606		19,211		$   -

		LBNL		1		Dispose Exp. Hall Concrete Shield Blocks		$   800		4,000				2003

		LBNL		2		Dispose Magnets and Activated Components		$   150		2,400				2003

		LBNL		4		Remove B51A Beamline		$   950		3,900

		LBNL		5		Remove Local Injector		$   860		1,200

		LBNL		6		Remove Lead Dust Filters and Fan Equipment		$   905		2,600

		LBNL		7		Remove Misc Metal Equipment from Accelerator		$   845		1,000

		LBNL		8		Remove Upper Layer Roof Concrete Sld Blks		$   390						2004

						Total		$   4,900		15,100		$   - 0

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6		2004

						Total		$   800		16,130		$   21

		ORNL		1		Bldg. 1000 Deactivation/Demolition		1,200		59,503		$   390		2003

		ORNL		2		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65		2004

		ORNL		3		Bldg. 0961 Demolition		$   90		3,596		$   1

		ORNL		4		Bldg. 2093 Demolition		$   55		420		$   5

		ORNL		5		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750

		ORNL		6		Bldg. 9401-1 Cleanout		$   300		12,000		$   200

		ORNL		7		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75

		ORNL		8		Bldg. 9999-3 Cleanout		$   100		2,400		$   3

		ORNL		9		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38

		ORNL		10		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5

		ORNL		11		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10

		ORNL		12		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10		2004

						Total		$   5,950		474,319		$   1,552

		PPPL		1		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003

		PPPL		2		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55		2004

						Total		$   1,525		30,200		$   110

						Total FY 03 Funding*		$   5,055		117,753		$   517

		Grand Total		44 Projects		65 Structures		$   22,216		659,204		$   1,900

		* Based on submitted requests as of September 30, 2002.





Table 1 in Semi-annual Report

		Table 1 - Listing of Office of Science Unfunded Non-Contaminated Excess Facilities Projects - September 30, 2002

		Lab		Tracking No.		Facility Eligible for Disposal		Estimate of Disposal Cost (TEC)-$ K		Square Footage		Annual S&M Savings-     $ K		Fiscal Year of Cleanup		$/Sq. ft. Disposal		$ S&M/$ Disposal

		ANLE		1		Bldg. 306 C132A&B Decontamination		$   550		130		$   22		2003		$   4,231		0.040

		ANLE		2		Bldg. 306 Room D002 (Cell 2) Decon		$   250		550		$   33				$   455		0.132

		ANLE		3		Bldg. 202 (Kennels) Partial Disposal		$   300		8,000		$   50				$   38		0.167

		ANLE		4		Partial Facility Demolitions		$   1,436		3,760		$   -				$   382		0.000

		ANLE		5		Bldg. 205 H-125/H-126 Cell D&D		$   350		2,360		$   45				$   148		0.129

		ANLE		6		Bldg. 40 (Instrument Calibration) Disposal		$   1,000		4,929		$   55				$   203		0.055

		ANLE		7		Bldg.203 Service Floor Radium Cleanup		$   3,000		23,954		$   6				$   125		0.002

						Total		$   6,886		43,683		$   211				$   158		0.031

		BNL		1		Bldg. 89,90,91 Demolition		$   500		26,329		$   1		2003		$   19		0.002

		BNL		2		Bldg. 428 Demolition		$   100		1,642		$   1				$   61		0.010

		BNL		3		Bldg. 158 Demolition		$   350		12,898		$   1				$   27		0.003

		BNL		4		Bldg. 324 Demolition		$   125		4,073		$   1				$   31		0.008

		BNL		5		Bldg 208 Demolition		$   300		11,917		$   1				$   25		0.003

		BNL		6		BLdg 118 Demolition		$   175		5,442		$   1				$   32		0.006

						Total		$   1,550		62,301		$   6				$   25		0.004

		FNAL		1		Muon Enclosures Pilot Program-3		$   178		2,650				2003		$   67		0.000

		FNAL		2		Muon Enclosure Demolition-19 (Minus Pilot)		$   973		8,715						$   112		0.000

		FNAL		3		Bubble Chamber Demolition		$   233		3,000						$   78		0.000

		FNAL		4		Laser Building Demolition		$   67		912						$   73		0.000

		FNAL		5		Lab G Trailer Demolition		$   31		1,440						$   22		0.000

		FNAL		6		PCenter Trailer Demolition		$   28		720						$   39		0.000

		FNAL		7		Lab G Slab Demolition		$   70		1,000						$   70		0.000

		FNAL		8		Site 50-Shed B Demolition		$   26		774						$   34		0.000

						Total		$   1,606		19,211		$   -				$   84		0.000

		LBNL		1		Remove B51A Beamline		$   950		3,900		$   -		2003		$   244		0.000

		LBNL		2		Remove Local Injector		$   860		1,200		$   -				$   717		0.000

		LBNL		3		Remove Lead Dust Filters and Fan Equipment		$   905		2,600		$   -				$   348		0.000

		LBNL		4		Remove Misc Metal Equipment from Accelerator		$   845		1,000		$   -				$   845		0.000

		LBNL		5		Remove Upper Layer Roof Concrete Sld Blks		$   390				$   -						0.000

						Total		$   3,950		8,700		$   - 0				$   454		0.000

		LLNL		1		Demolish MFE Bridge and Utility Lines		$   250		1,130		$   15		2003		$   221		0.058

		LLNL		2		Remove MFE Legacy Facilities at B445		$   550		15,000		$   6				$   37		0.011

						Total		$   800		$   16,130		$   21				$   50		0.026

		ORNL		6		Trailer Dispostion Project (Phase II)-10		$   165		9,765		$   65		2003		$   17		0.394

		ORNL		8		Bldg. 0961 Demolition		$   90		3,596		$   1		2003		$   25		0.011

		ORNL		7		Bldg. 2093 Demolition		$   55		420		$   5		2003		$   131		0.091

		ORNL		1		Bldg. 9204-1 Cleanout		$   1,500		196,700		$   750				$   8		0.500

		ORNL		2		Bldg. 9401-1 Cleanout		$   300		12,000		$   200				$   25		0.667

		ORNL		3		Bldg. 2024 Cleanout and Deactivation		$   150		10,300		$   75				$   15		0.500

		ORNL		4		Bldg. 9999-3 Cleanout		$   100		2,400		$   3				$   42		0.030

		ORNL		5		Bldg. 2011 Cleanout and Stabilization		$   270		5,618		$   38				$   48		0.141

		ORNL		9		Bldg. 3013 Cleanout and Deactivation		$   50		616		$   5				$   81		0.100

		ORNL		10		Demolish Freel's Bend And Solway Facilities		$   2,000		65,479		$   10				$   31		0.005

		ORNL		11		Bldg. 7600 Cleanout and Deactivation		$   70		107,922		$   10				$   1		0.143

						Total		$   4,750		$   414,816		$   1,162				$   11		0.245

		PPPL		2		PBX-M/PLT Control Room Removal		$   545		12,000		$   55		2003		$   45		0.101

		PPPL		3		PBX-M/PLT Subsystem Removals and C-site Cooling Tower Demolition		$   980		18,200		$   55				$   54		0.056

						Total		$   1,525		30,200		$   110				$   50		0.072

						Total FY 03 Funding*		$   3,283		$   59,920		$   164				$   55		0.050

		Grand Total		41 Projects		71 Structures		$   21,067		$   595,041		$   1,510				$   35		0.072

		* Based on submitted requests as of Seotember 30, 2002.preliminary set of FY 03 projects

																Prioritized by Disposal Cost-$ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

						ANLE		$   6,886		43,683		ANLE		32.7%		$   1,046		$   1,651		$   3,256

						BNL		$   1,550		62,301		BNL		7.4%		$   235		$   372		$   733

						FNAL		$   1,606		19,211		FNAL		7.6%		$   244		$   385		$   759

						LBNL		$   3,950		8,700		LBNL		18.7%		$   600		$   947		$   1,867

						LLNL		$   800		16,130		LLNL		3.8%		$   122		$   192		$   378

						ORNL		$   4,750		414,816		ORNL		22.5%		$   722		$   1,139		$   2,246

						PNNL		$   -		0		PNNL		0.0%		$   -		$   -		$   -

						PPPL		$   1,525		30,200		PPPL		7.2%		$   232		$   366		$   721

						SLAC		$   -		0		SLAC		0.0%		$   -		$   -		$   -

						Total:		$   21,067		595,041		Total:		100.0%		$   3,200		$   5,050		$   9,960

																Prioritized by Area (Ft. Sq.)- $ K

																		Case

														% of Total		$   3,200		$   5,050		$   9,960

												ANLE		7.34%		$   235		$   371		$   731

												BNL		10.47%		$   335		$   529		$   1,043

												FNAL		3.23%		$   103.31		$   163		$   322

												LBNL		1.46%		$   47		$   74		$   146

												LLNL		2.71%		$   87		$   137		$   270

												ORNL		69.71%		$   2,231		$   3,520		$   6,943

												PNNL		0.00%		$   - 0		$   - 0		$   - 0

												PPPL		5.08%		$   162		$   256		$   505

												SLAC		0.00%		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960

												Funding Distributed According to Average of Disposal Cost and Cleanup Area

														% of Total		Option 1		Option 2		Option 3		Op3-Op2

												ANLE		20.01%		$   640		$   1,011		$   1,993		$   983

												BNL		8.91%		$   285		$   450		$   888		$   438

												FNAL		5.43%		$   174		$   274		$   540		$   266

												LBNL		10.11%		$   323		$   510		$   1,007		$   496

												LLNL		3.25%		$   104		$   164		$   324		$   160

												ORNL		46.13%		$   1,476		$   2,330		$   4,595		$   2,265

												PNNL		0.00%		$   -		$   - 0		$   - 0		$   - 0

												PPPL		6.16%		$   197		$   311		$   613		$   302

												SLAC		0.00%		$   -		$   - 0		$   - 0		$   - 0

												Total:		100.00%		$   3,200		$   5,050		$   9,960		$   4,910





Table 2 in Semi-annual Report

		Table 2 - Current Office of Science FY 2003 Budget ($1000s) for Facilities and Infrastructure

		Laboratory		Programmatic Projects		SLI Line Item Construction		GPP/GPE		Excesss Facilities Disposition		Total SC Direct-Funded Infrastructure Investment*		Indirect Funded Maintenance**

		Ames						$   675				$   675		$   558

		ANL-E				$   3,045		$   7,215		$   1,160		$   11,420		$   18,223

		BNL				$   7,563		$   10,640		$   950		$   19,153		$   14,920

		LBNL		$   6,800		$   4,657		$   6,450		$   950		$   12,057		$   7,255

		FNAL		$   20,093				$   4,800				$   4,800		$   4,260

		LLNL								$   250		$   250

		ORNL		$   234,571		$   10,816		$   7,995		$   1,200		$   20,011		$   12,978

		PNNL				$   4,000		$   4,500				$   8,500		$   4,944

		PPPL						$   1,075		$   545		$   1,620		$   3,246

		Sandia		$   3,200				$   100				$   100

		SLAC		$   6,000				$   4,460		$   -		$   4,460		$   4,200

		TJNAF				$   1,500		$   440				$   1,940		$   2,437

		All Others						$   1,985				$   1,985		$   265

		Total SC Budget		$   270,664		$   31,581		$   50,335		$   5,055		$   86,971		$   73,286

		* Total of SLI Line Item Construction, GPP/GPE and Excess Facilities Disposition

		** Funded from laboratory overhead or space charges





Table 3 in Semi-annual Report

		Table 3 - Status of Office of Science FY 2002 Excess Facilities Disposition Projects

		Semi-Annual Report: September 2001 - March 2002

		Project Number		Table 1 Tracking No.		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost/Scope/Schedule

		02-ANL-1		ANLE-1		Bldg. 205 Sample Carousel		$   350		130		Completed		Within Baseline

		02-ANL-2		ANLE-2		Bldg. 315 Cell 6 Pit Cleanup		$   100		576		Completed		Within Baseline

		02-ANL-3		ANLE-3		Bldg. 315 Radiochemistry Lab D&D		$   360		600		Completed		Within Baseline/Scope Exceeded

		02-BNL-01		BNL-2		Bldg. 318 Demolition		$   750		24,708		Completed		Within Baseline

		02-BNL-02		BNL-3		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		Within Baseline

		02-BNL-03		BNL-4		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		Within Baseline

		02-FNAL-01		Not in Table 1		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		Within Baseline

		02-LBNL-01		LBNL-1		Removal of Motor Generators from Bldg. 51		$   330		4,000		99% Completed		Cost Increased to $370K

		02-LBNL-02		LBNL-2		Removal of the Heavy Ion Spectrometer System Magnet and One Bldg.		$   300		8,000		99% Completed		Cost Increased to $480K

		02-LBNL-03		LBNL-3		Remove Shield Blocks/Beam Lines from Experimental Particle Beam Hall		$   1,870		9,000		90% Completed		Cost Decreased to $1,620K

		02-LLNL-01		LLNL-3		Demolish/Remove Magnetic Fusion Energy DC Power Supply		$   350		60,000		Completed		Within Baseline/Scope Increased to 130,00 ft. sq.

		02-ORNL-01		ORNL-2		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Completed		Cost Increased to $925K

		02-ORNL-02		ORNL-5		Bldg. 5500 Cleanout and Stabilization of EN Tandem Space		$   625		7,000		Cleanout		Cost Increased to $925K

		02-ORNL-03		ORNL-7,9,10		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Completed		Cost Decreased to $1,250K

		02-PNNL-01		PNNL-1		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Planning		Within Baseline

		02-PPPL-01		PPPL-1		Preparation for Princeton Beta Experiment-Modification Disposition		$   875		27,000		Almost Completed		Within Baseline

		02-SLAC-01		SLAC-1,3-12		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		Within Baseline

						Total		$   9,960		407,736





Apr-Sep, 02, Status of Projects

		Table 3 - Status of Office of Science Excess Facilities Disposition Projects

		Quarterly Report: January - March, 2002

		Laboratory		Project		Estimated Cost - $ Thousands		Square Footage to be  Removed/ Cleaned-Up		Status of Project		Cost		Scope		Schedule		Status of Work		Issues/Concerns

		ANLE		Bldg. 205 Sample Carousel		$   455		130		Completed		448.10		WB		WB		The original scope has been completed. 		None

		ANLE		Bldg. 315 Cell 6 Pit Cleanup		210*		576		Completed		210.00		WB		WB		The original scope has been completed. 		The graphite was found to be activated and is slightly contaminated with lead dust.  As a result, packaging of CP-1 Reactor graphite is required.  The funding for this packaging and future disposition costs for the graphite is estimated to be $80K.   The

		ANLE		Bldg. 315 Radiochemistry Lab D&D		$   145		600		Completed		144.70		WB		WB		The original scope and revised scope has been completed. 		The original scope was accomplished more efficiently than planned as less radioactive contamination was encountered in the ventilation duct than anticipated.  Also,  the project used improved technology when selecting equipment and made good use of it.

		Total				$   600		1306				$   803

		BNL		Bldg. 318 Demolition		$   750		24,708		Completed		$   750		WB		WB		Demolition Completed		None

		BNL		Bldg. 960,961,962 & 963 Demolition		$   360		7,422		Completed		$   360		WB		WB		Demolition Completed		None

		BNL		Bldg. 93,168,915, & 917 Demo (Former Wells)		$   240		1,956		Completed		$   240		WB		WB		Demolition Completed		None

		Total				$   1,350		34,086				$   1,350

		FNAL		Neon Compressor Building Demolition		$   53		924		Procurement  Equipment Relocation		WB		WB		WB		Completed Construction Documents in mid-September 2002. To be Issued for bids in October 2002.  The lab has started  to relocate equipment in preparation for demolition.		Combined procurement with similar work in vicinity to achieve cost and coordination efficiencies.

		Total				$   53		924

		LBNL		Removal of Motor Generators from Bldg. 51		$   330		3,300		Completed		$   369		WB		WB		o Estimated cost increased to $370K.*                                                           o Project is 99% complete.The total recovered area is 3,300 sq. ft.		Reallocate $70K from Removal of Shield Blocks to remove Motor Generators.

		LBNL		Removal of the HISS Magnet and One  Bldg.		$   300		8,000		Completed		$   476		WB		WB		o Estimated cost increased to $480K. *                                                           o  Work is 99% complete.  2 dismantled pieces of the HISS Magnet will remain on-site to be used as test weights.  The total recovered area is 8,000 sq. ft.		Reallocate $180K from Removal of Shield Blocks to remove HISS magnet.

		LBNL		Rem Shield Blocks/Beam Lines from EPB Hall		$   1,870		9,000		90% Completed		$   1,049		WB		WB		o Estimated cost reduced to $1,620K. *                                                            o  Project is 90% complete.The total recovered area thus far, is approximately 14,500 sq. ft.		Reallocate $250K as indicated above.  Anticipate use of unspent balance in FY '03 to proceed with planned work.

		Total				$   2,500		20,300				$   1,894

		LLNL		Demolish/Remv MFE DC Power Supply		$   350		60,000		Complete		348K		WB		1-Oct		The project has been completed on schedule and within budget. More then 130K sq.ft of space was opened up and 1500 yards of concrete was recycled		There are no issues or open actions.

		Total				$   350		60,000				$   - 0

		ORNL		Bldg.9201-3 Cleanout and Stabilization		$   850		187,300		Complete		$   925		WB		WB		Cleanout of the building was completed in September of 2002 and allowed ORNL to transfer operational responsibility to BWXT (DP) for reuse.  This investment allowed SC to avoid the long term S&M, deactivation and demolition costs of the subject building a		None

		ORNL		Bldg. 5500 Cleanout and Stabilization of EN		$   625		7,000		Cleanout		$   925		WB		Nov-02		The Work Authorization Document (WAD) between UT-B and BJC was finalized August 28, 2002.  Export License Application review continuing, for shipping Mexico items. Approved September  2002.  Transfer of equipment from Department of Energy to U.S. State De		The transfer of the equipment to Mexico is proving to be more complicated than anticipated.  An export license has been obtained and DOE is working with the State Department to identify an appropriate mechanism for transfer.

		ORNL		Demolition of Buildings 2013, 2506 and 6003		$   1,650		29,915		Demo complete		$   1,250.00		WB		Oct-02		Structural demolition of Building 6003 took place on June 25th and 26th.  The demolition debris was size and volume reduced, and packaged, shipped, and disposed at the DOE Y-12 landfill.  The subgrade crawlspace areas under the former building were backfi		None.

		Total				$   3,125		224,215				$   3,100

		PNNL		Demolish Bldg. 331 and Dog Kennels		$   497		26,000		Almost Completed		$   497		WB		WB		The demolition of the 331-B facility and associated dog kennels is essentially complete.  The structures have been removed, the foundation dug up and the site backfilled and covered with gravel.  The only activity not completed at the end of FY 2002 was t		A major thrust of this project was to achieve cost avoidance through recycling of material from the demolition and to optimize the diversion of material from disposal to reuse and recycling.  The total gross revenue and cost avoidance to DOE as a result o

		Total				$   497		26,000				$   497

		PPPL		Preparation for PBX-M Disposition		$   875		27,000		Almost Completed		$   875		WB		WB		Work scope for FY02 complete with the exception of; 1)Electrical relocation of power supplies 50%, 2) Fire protection relocation 75% complete, and 3) The preparation of a SOW and bid package for the core salvage vendor is 75% complete. The PBX-M device is

		Total				$   875		27,000				$   875

		SLAC		Demolish Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297, 404		$   400		13,205		Completed		$   184		WB		WB		Demolitions of Buildings 109, 111, 125, 133, 232, 265, 291, 295, 296, 297and 404 completed 09/25/02.  SLAC is in the process of preparing the bid packages for the demolition of Buildings 610, 252 and other small structures as funding permits, including ex		Due to the very favorable bid received by incorporating all of the ES&H issues as a performance measure in the demolition specification, SLAC was able to reduce the cost of the project by $216,000, which it will use for demolition of additional buildings

		Total				$   400		13,205				$   184

		Grand total				$   9,750		$   407,036				$   8,703

		WB* - Within baseline

		TBD** - To be determined

		EAT*** - Estimate at completion






